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ACRONYMS AND ABBREVIATIONS 

Aboriginal stakeholders 
Aboriginal stakeholders registered for cultural heritage consultation for 

the development 

AC Alternating Current 

ACHA Aboriginal Cultural Heritage Assessment 

ACHCRP Aboriginal cultural heritage consultation requirements for proponents 

AFT Artefact Scatter 

AHIMS Aboriginal Heritage Information Management System 

ASIRF Aboriginal Site Impact Recording Forms 

CHMP Cultural Heritage Management Plan 

CoC 
Conditions of Consent from the NSW Minister for Planning 

(consolidated consent) 

Code of Practice 
Code of Practice for Archaeological investigation of Aboriginal Objects 

in NSW 

Development Footprint 
The area within the site on which the components of the Project will be 

constructed (shown in the CoC Appendix 1) 

DPE (NSW) Department of Planning and Environment 

DPIE 
(NSW) Department of Planning, Industry and Environment (former), 

now DPE 

EP&A Act Environmental Planning and Assessment Act 1979 

EPC Engineering, Procurement and Construction  

EIS Environmental Impact Statement 

EMS Environmental Management Strategy 

Ha Hectares 

Heritage NSW 
Formerly part of Biodiversity and Conservation Division of DPE) part of 

the Department of Premier and Cabinet  

HSEQ Health Safety and Environment and Quality  

IF Isolated Find 

LALC Local Aboriginal Land Council 
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LGA Local Government Area 

Mod Modification 

MW Megawatt 

NGH  NGH Pty Ltd (former NGH Environmental) 

NPW Act National Parks and Wildlife Act 

NSW New South Wales 

OEH Formally the Office of Environment and Heritage (now DPE) 

OzArk OzArk Environment & Heritage 

PV Photovoltaic 

RAPs Registered Aboriginal Parties 

Road upgrades CoC approved road upgrades for the Wollar Solar Farm 

SSD State Significant Development 

SSD 9254 Wollar Solar Farm 

the Applicant Wollar Solar Development Pty Ltd (WSD) 

the Project Wollar Solar Farm   

WSD Wollar Solar Developments Pty Ltd 

WMS Work Method Statements 

  



Cultural Heritage Management Plan 

Wollar Solar Farm 

NGH Pty Ltd | 20-070 ï Final 7.1 | 1 

1 INTRODUCTION  

The Wollar Solar Farm received planning approval on the 24th of February 2020 for the construction, 

operation and decommissioning of a 280-megawatt (MW) capacity alternating current (AC) photovoltaic (PV) 

solar farm located approximately 7 kilometres (km) south of the town of Wollar in the MidȤWestern Regional 

Local Government Area (LGA) in New South Wales (NSW). The Wollar Solar Farm (óthe Projectô) is a State 

Significant Development (SSD) (SSD 9254) that represents an important contribution to renewable energy 

generation in NSW.  

The purpose of this Cultural Heritage Management Plan (CHMP) is to address the requirements of the 

mitigation and management measures listed in the Wollar Solar Farm Environmental Impact Statement 

(EIS), Submissions Report (NGH Environmental, 2020a), Amendment Report (NGH Environmental, 2019), 

Modification Report 2 (NGH Environmental 2020b), Modification Report 3 (NGH Pty Ltd 2022) and the 

consolidated Conditions of Consent (CoC) from the NSW Minister for Planning.  

An Aboriginal Cultural Heritage Assessment (ACHA) and Addendum ACHA were undertaken by NGH for the 

Project which was included as part of the EIS (NGH Environmental, 2019) and the Amendment Report (NGH 

Environmental, 2019). The EIS and Amendment Report summarised the key findings of the ACHA and 

Addendum ACHA including impacts to Aboriginal heritage and mitigation measures to minimise impacts on 

Aboriginal heritage for the Project. Figure 1-1 shows the location of the Project with the study area that was 

assessed as part of the heritage assessments completed for the Project. The general layout of the approved 

Development Footprint for the Project is also shown in Appendix A of this document. 

1.1 DEVELOPMENT STAGING 

The development of the Project is going to be staged, with public road upgrades as described by CoC 

Schedule 3 Condition 8 to occur as Stage 1 works prior to any construction being undertaken for the Solar 

Farm. The development stages are defined as follows: 

Stage 1 ï Road upgrades/maintenance works on Barigan Road as required for use of the Northern Access 

(completed). 

Stage 2 ï Construction of the Northern Access between Barigan Road and the Solar Farm site (completed). 

Stage 3a ïTransgrid substation works (completed) 

Stage 3b ï Construction of the main Solar Farm including piled foundations, solar panels and any ancillary 

infrastructure (in construction currently).  

Stage 4 ï Road upgrades/maintenance works on Barigan Road and Maree Road as required for the 

Southern Access Option. (This stage is not anticipated to be required for the Project). 

The areas of each development stage are shown in Figure 1-2.  

1.2 CONTEXT 

An Environmental Management Strategy (EMS) has been prepared to comply with the CoC and all 

applicable legislation, during the construction, operation and decommissioning of the Project. This CHMP 

forms part of the EMS and has been prepared based on best practise to ensure the appropriate 

management and protection of heritage items in accordance with the CoC and all other applicable legislation 

during construction, operation and decommissioning of the Project. This CHMP is part of the Project Ownerôs 

(Wollar Solar Developments Pty Ltd -WSD) Engineering, Procurement and Construction (EPC) contractorôs 

environmental management framework for the Project, as described in the overall EMS. 

Throughout the development of the Project any requirements from the Planning Secretary that come from 

their agencies assessment of any strategies, plans or correspondence that are submitted in accordance with 

the CoC must be complied with. Any requirements, actions or measures documented by the Planning 

file:///C:/Users/kirsten.b/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/XHLPMKS0/Avonlie%20SF%20CHMP%20Final%201.1.docx%23_bookmark31
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Secretary following reports, reviews or audits commissioned by the Department of Planning and Environment 

(DPE; former Department of Planning, Industry and Environment; DPIE) regarding the compliance of the 

Project with the CoC must also be complied with. 

This CHMP (up to and including version 5.0 and version 7.0) was written by suitably qualified, independent 

and experienced archaeologists Kirsten Bradley, Ali Byrne and reviewed by Matthew Barber from NGH, who 

were endorsed by the nominee of the Planning Secretary as documented in Appendix G. 

1.3 ENVIRONMENTAL MANAGEMENT STRATEGIC FRAMEWORK  

This CHMP is part of the environmental management framework for the Project, as described in the EMS. 

Mitigation and management measures identified in this Plan will be incorporated into site induction and Work 

Method Statements (WMS) of the contractors where applicable. 

All Project personnel, contractors and sub-contractors will undertake a site induction prior to commencing 

work on the Project and will sign to acknowledge that they have understood the contents of the induction. 

Additionally, all personnel undertaking a task governed by a WMS must have signed that they have 

participated in a toolbox training on the WMS, and that they have read and understood their obligations prior 

to commencing work. 

Used together, the EMS, contractorôs management measures, procedures, site inductions and WMS will 

form management guides that clearly identify required environmental management actions for reference by 

personnel, contractors and sub-contractors for the Project.  

As a subplan of the EMS, the review and document control processes for this CHMP are described in the 

EMS and will be undertaken in line with standard document control policy and procedures. 
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Figure 1-1 Wollar Study Area.
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Figure 1-2 Project work stages. 
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2 PURPOSE AND OBJECTIVES 

2.1 PURPOSE AND OBJECTIVES  

The purpose of this CHMP is to describe how impacts on Aboriginal heritage will be minimised and 

managed during the construction, operation and decommissioning of the Project. In addition, this 

CHMP provides guidance for the management of any unexpected Aboriginal objects that may be 

encountered during works for the Project. 

The development of the Project is required to be carried out generally in accordance with the EIS and 

must comply with the CoC. If there is any inconsistency between the documents, the most recent 

document must prevail to the extent of the inconsistency. However, the CoC must prevail to the extent 

of any inconsistency. 

The key objective of the CHMP is to ensure that impacts to Aboriginal heritage items, which are 

known to be present are minimised and are within the scope permitted by the planning approval (the 

CoC). Additionally, that the development of the Project is carried out generally in accordance with the 

EIS. To achieve this objective, the following will be undertaken: 

¶ Ensure appropriate controls and procedures are implemented during the construction, 

operation and decommissioning activities for the solar farm and during the road upgrade 

works, to avoid (where necessary) or minimise potential adverse impacts to Aboriginal 

heritage within the approved Project Development Footprint. 

¶ Ensure appropriate measures are implemented to address the mitigation measures detailed 

in the: 

o The CoC 

o EIS (NGH Environmental, 2019) 

o Amendment Report (NGH Environmental, 2019) 

o Submissions Report (NGH Environmental 2020a) 

o Modification Report 2 (Mod 2) (NGH Environmental 2020b) 

o Modification Report 3 (Mod 3) (NGH Pty Ltd 2022). 

¶ Ensure appropriate measures are implemented to comply with all relevant legislation and 

other requirements as described in Section 3 of this Plan. 

¶ Facilitate engagement with the local Aboriginal community in partnership to appropriately 

manage the Aboriginal cultural heritage values associated with the Project. 

Note, that Modification Report 1 (Mod 1) was prepared, withdrawn and then re-submitted as Mod 2. 

Therefore, the Mod 1 report has not been included in the above list. 

 

2.2 TARGETS 

The following targets have been established for the management of Aboriginal heritage impacts 

during the Project: 

¶ Ensure full compliance with the relevant legislative requirements. 

¶ Ensure full compliance with relevant requirements of the EIS, Amendment Report, 

Submissions Report, Mod 2, Mod 3 and the CoC. 

¶ Minimise or avoid impacts, including inadvertent impacts on known Aboriginal heritage sites. 

¶ Follow correct procedure and ensure notification of any previously unidentified Aboriginal 

objects/sites uncovered during the Project. 

¶ Ensure Aboriginal Cultural Heritage Awareness Training is provided to all personnel in the 

form of induction before they begin work on site. 
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These targets have been established to ensure the CoC for the Project, are met to:  

¶ Prevent, minimise and/or offset any adverse environmental impacts of the development. 

¶ Set standards and performance measures for acceptable environmental performance. 

¶ Provide for the ongoing environmental management of the development. 
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3 ENVIRONMENTAL REQUIREMENTS  

3.1 LEGISLATIVE AND OTHER ENVIRONMENTAL 

MANAGEMENT REQUIREMENTS  

3.1.1 Legislation 

Legislation relevant to heritage management includes: 

¶ Environmental Planning and Assessment Act 1979 (EP&A Act) 

¶ Environmental Planning and Assessment Regulation 2021  

¶ National Parks and Wildlife Act 1974 (NPW Act) 

¶ National Parks and Wildlife Regulation 2019 

¶ National Parks and Wildlife Amendment (Aboriginal Objects and Aboriginal Places) 

Regulation 2010  

¶ Aboriginal and Torres Strait Islander Heritage Protection Act 1984 (Commonwealth) 

¶ Native Title Act 1993 (Commonwealth) 

3.1.2 Guidelines and standards 

The main guidelines, specifications and policy documents relevant to this plan include: 

¶ Guide to Investigating, Assessing and Reporting on Aboriginal Cultural Heritage in 

NSW (OEH 2011). 

¶ Code of Practice for the Archaeological Investigation of Aboriginal Objects in New 

South Wales (OEH 2010a). 

¶ Aboriginal cultural heritage consultation requirements for proponents 2010 (ACHCRP) 

(OEH 2010b). 

3.2 CONDITIONS OF CONSENT  

The CoC were issued by the NSW Minister for Planning on the 24th of February 2020. Details of the 

CoC in specific relation to Aboriginal Heritage (Conditions 20 and 21 of Schedule 3) are summarised 

in Table 3-1. 

Consolidated CoC were issued for the Project on the 12th of November 2020 following the approval of 

Modification 2 and the approval of Modification 3 on the 23rd August 2022.  

The CoC (Condition 1 of Schedule 2) also states that all reasonable and feasible measures to prevent 

and/or minimise any material harm to the environment (this includes Aboriginal heritage) that may 

result from the construction, operation, upgrading or decommissioning of the Project must occur. This 

document (see Section 6) outlines how this is to be achieved through the provision of heritage 

measures which are to be implemented to ensure compliance of the Project with the CoC.  
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Table 3-1 Location of information in this plan addressing the specific Aboriginal heritage requirements of the CoC. 

Condition of Consent Report Section  Stage When to 
implement 

Responsibility 

Schedule 3 Condition 20 

The Applicant must ensure the development does not cause any direct or indirect impacts on the 

Aboriginal heritage items identified in Table 1 of Appendix 5 or located outside the approved 

development footprint. Prior to carrying out any development that could directly or indirectly impact 

the heritage items identified in Table 2 of Appendix 5, the Applicant must salvage and relocate the 

item/s that would be impacted to a suitable alternative location, in accordance with the Code of 

Practice for Archaeological Investigation of Aboriginal Objects in NSW, or its latest version. 

Table 3-2 

Table 3-3 

Section 6 

Table 6-2 

Stage 1 

Stage 2 

Stage 3 

Stage 4 

Pre-construction 

  

WSD  

All contractors 

Schedule 3 Condition 21 

Prior to commencing construction, the Applicant must prepare a Heritage Management Plan for the 
development to the satisfaction of the Planning Secretary. This plan must: 

a) be prepared by suitably qualified and experienced persons whose appointment has been 
endorsed by the Planning Secretary in writing; 

b) be prepared in consultation with Heritage NSW and Aboriginal Stakeholders; 

c) include a description of the measures that would be implemented for: 

¶ protecting the Aboriginal heritage items identified in Table 1 of Appendix 5 or outside the 
approved development footprint, including fencing off the Aboriginal heritage items prior 
to commencing construction; 

¶ salvaging and relocating the Aboriginal heritage items located within the approved 
development footprint; as identified in Table 2 of Appendix 5,  

¶ a contingency plan and reporting procedure if: 

o previously unidentified Aboriginal heritage items are found; or 

o Aboriginal skeletal material is discovered; 

¶ ensuring workers on site receive suitable heritage inductions prior to carrying out any 
development on site, and that records are kept of these inductions; and 

¶ ongoing consultation with Aboriginal stakeholders during the implementation of the plan; 

d) include a program to monitor and report on the effectiveness of these measures and any 
heritage impacts of the project. 

Following the Planning Secretaryôs approval, the Applicant must implement the Heritage 

Management Plan. 

This CHMP  

(a) Section 1.2 

and Appendix G 

(b) Section 3.3 

and Appendix F 

(c) Sections 6 

and Section 7 

(d) Section 7 

Stage 2 

Stage 3 

Pre-construction 

 
WSD are responsible 

for preparation of the 

plan.  

All contractors are 

responsible for the 

implementation of the 

plan and adhering to 

this plan.  
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The Aboriginal heritage items referred to in Condition 20, Schedule 3 of the CoC (Table 1 of Appendix 

5 in the CoC) to be avoided by the development of the Project are listed below for easy reference and 

shown in Figure 3-1. Close up maps of these sites with the required appropriate buffers are shown in 

Figure 3-2 to Figure 3-7. Only one of these no harm sites, Wollar SF ST2 (noted in bold below), is 

located within the approved Development Footprint for the Project as shown in Figure 3-3. 

No harm must occur to any of the Aboriginal heritage sites listed in Table 3-2 during the construction, 

operation, upgrade or decommissioning of the solar farm, and/or during road upgrade works. 

Management measures for the protection of these sites are also provided in Table 3-2.  

Table 3-2  Aboriginal heritage items listed in Table 1 in Appendix 5 of the CoC to be avoided. 

Site 

Name 

Site Type Associated 

Stage 

CoC  Figure Management Measures 

Wollar SF 

AFT 6 

Low 

density 

artefact 

scatter 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-6 Design a buffer zone of a minimum 

of 5m which must be maintained 

throughout the life of the Project. 

The perimeter fence once erected 

must provide sufficient protection 

from impacts and inadvertent 

impacts occurring to this site from 

Project activities and Project works. 

No use of the adjacent farm track 

by heavy machinery is permitted. 

Wollar SF 

IF8 

Isolated 

stone 

Artefact 

Stage 2 & 3 

(outside 

Development 

footprint) 

Avoid 

Impacts 

Figure 3-6 Design a buffer zone of a minimum 

of 5m which must be maintained 

throughout the life of the Project.  

The perimeter fence once erected 

must provide sufficient protection 

from impacts and inadvertent 

impacts occurring to this site from 

Project activities and Project works. 

Wollar SF 

IF9 

Isolated 

stone 

Artefact 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-6 Design a buffer zone of a minimum 

of 5m which must be maintained 

throughout the life of the Project. 

The perimeter fence once erected 

must provide sufficient protection 

from impacts and inadvertent 

impacts occurring to this site from 

Project activities and Project works. 

Wollar SF 

IF10 

Isolated 

stone 

Artefact 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-6 Design a buffer zone of a minimum 

of 5m which must be maintained 

throughout the life of the Project. 

The perimeter fence once erected 

must provide sufficient protection 

from impacts and inadvertent 

impacts occurring to this site from 

Project activities and Project works. 
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Site 

Name 

Site Type Associated 

Stage 

CoC  Figure Management Measures 

Wollar SF 

IF11 

Isolated 

stone 

Artefact 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-6 Design a buffer zone of a minimum 

of 5m which must be maintained 

throughout the life of the Project. 

The perimeter fence once erected 

must provide sufficient protection 

from impacts and inadvertent 

impacts occurring to this site from 

Project activities and Project works. 

Wollar SF 

IF 12 

Isolated 

stone 

Artefact 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-6 Design a buffer zone of a minimum 

of 5m which must be maintained 

throughout the life of the Project. 

The perimeter fence once erected 

must provide sufficient protection 

from impacts and inadvertent 

impacts occurring to this site from 

Project activities and Project works. 

Wollar SF 

IF14 

Isolated 

stone 

Artefact 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-4 Design a buffer zone of a minimum 

of 5m which must be maintained 

throughout the life of the Project. 

The perimeter fence once erected 

must provide sufficient protection 

from impacts and inadvertent 

impacts occurring to this site from 

Project activities and Project works. 

Wollar SF 

IF21 

Isolated 

stone 

Artefact 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-5 Design a buffer zone of a minimum 

of 5m which must be maintained 

throughout the life of the Project. 

The perimeter fence once erected 

must provide sufficient protection 

from impacts and inadvertent 

impacts occurring to this site from 

Project activities and Project works. 

Wollar SF 

IF25 

Isolated 

stone 

Artefact 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-8 Design buffer zones maintained by 

use of existing access track on 

Transgrid land, per agreement with 

Transgrid, which does not permit 

access anywhere but within the 

existing track throughout the life of 

the Project. 

Wollar SF 

GDG 1 

Grinding 

Groove 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-4 Design a buffer zone of a minimum 

of 15m which must be maintained 

throughout the life of the Project. 

The perimeter fence once erected 

must provide sufficient protection 

from impacts and inadvertent 

impacts occurring to this site from 

Project activities and Project works. 
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Site 

Name 

Site Type Associated 

Stage 

CoC  Figure Management Measures 

Wollar SF 

ST 1 

Modified 

tree 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-7 Design a buffer zone of a minimum 

of 15m which must be maintained 

throughout the life of the Project. 

The perimeter fence once erected 

must provide sufficient protection 

from impacts and inadvertent 

impacts occurring to this site from 

Project activities and Project works. 

Wollar SF 

ST 2 

Modified 

tree 

Stage 2 & 3 

(inside 

development 

footprint) 

Avoid 

Impacts 

Figure 3-3 Design a buffer zone of a 

minimum of 15m which must be 

maintained throughout the life of 

the Project. 

The buffer is to be demarcated 

using appropriate signage 

and/or temporary fencing to 

ensure no inadvertent impacts 

occur. 

Wollar SF 

Cultural 

Site 1 

Cultural 

tree 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-4 Design a buffer zone of a minimum 

of 20m which must be maintained 

throughout the life of the Project. 

The perimeter fence once erected 

must provide sufficient protection 

from impacts and inadvertent 

impacts occurring to this site from 

Project activities and Project works. 

Wollar 

Creek 1 

Low 

density 

artefact 

scatter 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-8 Design buffer zones maintained by 

use of existing access track on 

Transgrid land, per agreement with 

Transgrid, which does not permit 

access anywhere but within 

existing track throughout the life of 

the Project. 

Wollar 

Creek 2 

Low 

density 

artefact 

scatter 

Stage 2 & 3 

(outside 

Development 

Footprint) 

Avoid 

Impacts 

Figure 3-2 Design buffer zones maintained by 

use of existing access track on 

Transgrid land, per agreement with 

Transgrid, which does not permit 

access anywhere but within 

existing track throughout the life of 

the Project. 
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Figure 3-1 Overview of sites which must be avoided as per the CoC. 
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Figure 3-2 Close up map 1 of sites which must be avoided as per the CoC, with buffers. 
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Figure 3-3 Close up map 2 of sites which must be avoided as per the CoC, with buffers. 
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Figure 3-4 Close up map 3 of sites which must be avoided as per the CoC, with buffers. 
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Figure 3-5 Close up map 4 of sites which must be avoided as per the CoC, with buffers. 
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Figure 3-6 Close up map 5 of sites which must be avoided as per the CoC, with buffers. 
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Figure 3-7 Close up map 6 of sites which must be avoided as per the CoC, with buffers. 
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The Aboriginal heritage items referred to in Condition 21, Schedule 3 of the CoC (Table 2 of Appendix 

5 in the CoC) to be salvaged prior to any development that could directly or indirectly impact the 

heritage items if impact cannot be avoided are listed below in Table 3-3 for easy reference. These 

sites are shown in Figure 3-8 and Figure 3-9. These sites were all determined as part of the 

Aboriginal heritage assessments undertaken for the Project to be unable to be avoided by direct 

and/or inadvertent impacts by the various stages of the Project. If impacts to these Aboriginal sites 

are unable to be avoided salvage must be completed prior to ground disturbance works at these sites.  

WSD have committed to minimising impacts to Wollar SF AFT 11 (noted in bold below) by avoiding 

the sandy deposits of the site. Where avoidance of the sandy deposits of Wollar SF AFT 11 is not 

possible, a testing/salvage methodology must be prepared and provided to DPE for approval prior to 

any test excavation of the sandy deposits of this site occurring. 

Table 3-3 Aboriginal heritage items listed in Table 2 Appendix 5 of the CoC to be salvaged if impacts 

cannot be avoided by the Project. 

Site Name Associated Stage Figure CoC Requirement Comment 

Wollar SF 
AFT 1 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection completed. 

Wollar SF 
AFT 2 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection- completed. 

Wollar SF 
AFT 3 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
AFT 4 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
AFT 5 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
AFT 7 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
AFT 8 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
AFT 9 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
AFT 10 

 

Stage 2 & 3 

(inside Development 
Footprint) 

 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 



Cultural Heritage Management Plan 

Wollar Solar Farm 

NGH Pty Ltd | 20-070 ï Final 7.1 | 20 

Site Name Associated Stage Figure CoC Requirement Comment 

Wollar SF 
AFT 11 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8  

Salvage- surface 
collection if 

development impacts 
are unable to be 

avoided. 

Test excavation is also 
required of the sites 

raised sandy deposits 
in line with the EIS if 
impacts to this sites 

raised sandy deposits 
cannot be avoided.  

No test excavation 
completed to date. 

Only surface collection 
inspection completed 

within the portion of the 
site within the perimeter 
fence (see Figure 6-2). 

Wollar SF 
AFT 12 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF IF1 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF IF2 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF IF3 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF IF4 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF IF5 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF IF6 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF IF7 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
IF13 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
IF15 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
IF16 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 
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Site Name Associated Stage Figure CoC Requirement Comment 

Wollar SF 
IF17 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
IF18 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
IF19 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
IF20 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
IF22 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
IF23 

Stage 2 & 3 

(inside Development 
Footprint) 

Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection completed. 

Wollar SF 
IF24 

Stage 4 Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

Wollar SF 
IF26 

Stage 2 Figure 3-8 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

NGH Barigan 
AFT 1 

Stage 1 Figure 3-9 
Salvage- surface 

collection 
Required salvage- surface 

collection- completed. 

NGH Barigan 
AFT 2 

Stage 1 Figure 3-9 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

NGH Barigan 
AFT 3 

Stage 1 Figure 3-9 
Salvage- surface 

collection 
Required salvage- surface 

collection- completed. 

NGH Barigan 
AFT 4 

Stage 1 Figure 3-9 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

NGH Barigan 
IF 1 

Stage 1 Figure 3-9 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

NGH Barigan 
IF 2 

Stage 1 Figure 3-9 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

NGH Barigan 
IF 3 

Stage 1 Figure 3-9 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

NGH Barigan 
IF 4 

Stage 1 Figure 3-9 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 

NGH Barigan 
IF 5 

Stage 4 Figure 3-9 
Salvage- surface 

collection 
Required salvage- surface 

collection -completed. 
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Figure 3-8 Sites which must be salvaged that are approved for impact (as per the CoC) if they cannot be avoided.   
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Figure 3-9 Sites in close proximity to Stage 1 works along Barigan Road that are approved for impact 

(as per the CoC) which must be salvaged if they cannot be avoided.  
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3.3 ACHA AND ADDENDUM ACHA RECOMMENDATIONS 

The recommendations outlined in the Project ACHA (NGH Environmental, 2018) and Addendum 

ACHA (NGH Environmental, 2019), which form part of the Conditions of Consent for the Project are 

outlined in Table 3-4. 

Table 3-4 Project ACHA (NGH Environmental, 2018) and Addendum ACHA (NGH Environmental, 

2019) recommendations 

Recommendation Where addressed 

in this Plan 

Project ACHA 

The development avoids the cultural site (Wollar SF Cultural Site 1). A 

minimum 20 m buffer should be in place around this tree to prevent any 

inadvertent impacts to the tree canopy and root system.  

Table 6-1 

The development avoids the grinding groove (Wollar SF GDG 1) site 

recorded. A minimum 15 m buffer should be placed around this site to prevent 

any inadvertent impacts.   

Table 6-1 

The development avoids the modified tree (Wollar SF ST 1) and possible 

modified tree (Wollar SF ST 2). A minimum 15 m buffer should be in place 

around these trees to prevent any inadvertent impacts to the trees canopy 

and root systems. 

Table 6-1 

If complete avoidance of the 12 artefact scatters, 25 isolated finds and the two 

previously identified Aboriginal Heritage Information Management System 

(AHIMS) sites (#36-3-0335 and #36-3-0336) recorded within the proposal site 

is not possible, the artefacts within the Development Footprint must be 

salvaged prior to the proposed work commencing and moved to a safe area 

within the property that will not be subject to any ground disturbance. 

Table 6-1 

The collection and relocation of the artefacts should be undertaken by an 

archaeologist with representatives of the registered Aboriginal parties and be 

consistent with Requirement 26 of the Code of practice for Archaeological 

Investigation of Aboriginal Objects in NSW. A new site card/s will need to be 

completed once the artefacts are moved to record their new location on the 

AHIMS database. 

Table 6-1 

Section 6.2 

Appendix D 

The Aboriginal community requests that a Cultural Smoking Ceremony take 

place to cleanse any artefacts salvaged and the burial location. 

Appendix D 

If the raised sandy deposits of Wollar SF AFT 11 are to be impacted a 

subsurface salvage testing/excavation program must be conducted.  

Table 6-1 
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Recommendation Where addressed 

in this Plan 

A minimum 5 m buffer should be observed around all artefact scatters and 

isolated find sites that can be avoided, including those outside the 

Development Footprint. 

Table 6-1 

The Proponent should prepare a CHMP to address the potential for finding 

additional Aboriginal artefacts during the construction of the Project and 

management of known sites. The CHMP should include the unexpected finds 

procedure to deal with construction activity. Preparation of the CHMP should 

be undertaken in consultation with the RAPs. 

This Plan 

In the unlikely event that human remains are discovered during the 

construction, all work must cease in the immediate vicinity. Heritage NSW, the 

local police and the registered Aboriginal parties should be notified. Further 

assessment would be undertaken to determine if the remains were Aboriginal 

or non-Aboriginal.  

Table 6-1 

Appendix E 

Further archaeological assessment would be required if the proposal activity 

extends beyond that assessed in the heritage studies undertaken to date for 

this Project. This would include consultation with the registered Aboriginal 

parties and may include further field assessment.  

Table 6-1 

Addendum ACHA 

The proposed Barigan Road Upgrade will impact nine Aboriginal sites with 

stone artefacts. These sites must be salvaged prior to the proposed work 

commencing. 

Table 6-1 

Section 6.2 

Appendix D 

The surface collection and relocation of the artefacts must be undertaken by 

an archaeologist and representatives of the registered Aboriginal parties. The 

salvage should be consistent with the requirements of the Code of Practice for 

Archaeological Investigation of Aboriginal Objects in NSW. A new site card 

must be completed once the artefacts are moved to record their new location 

on the AHIMS database. 

Table 6-1 

Section 6.2 

Appendix D 

It is recommended that the proposed upgrade works be designed to avoid 

subsurface disturbance further than one metre from the edge of the gravel 

road on the eastern side of Barigan Road between NGH Barigan Rd AFT 3 

and NGH Barigan Rd IF3. This relates to the presence of topsoils which are 

present along the side of the road in this location, which have some potential 

to contain Aboriginal objects.  

Table 6-1 
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Recommendation Where addressed 

in this Plan 

The preferred management of Aboriginal objects recovered during salvage 

works from Barigan Road is that they be reburied within the road reserve and 

as close to their original location/s as possible outside the works area. The 

Aboriginal community requests that a Cultural Smoking Ceremony be 

accommodated to cleanse the salvaged artefacts and the burial location. 

Table 6-1 

Section 6.2 

Appendix D 

The Proponent should prepare a CHMP which includes an unexpected finds 

procedure. Preparation of the CHMP should be undertaken in consultation 

with the RAPs and be incorporated into the overall management plan for the 

solar farm. 

This Plan 

In the unlikely event that human remains are discovered during the 

construction, all work must cease in the immediate vicinity. Heritage NSW, the 

local police and the registered Aboriginal parties should be notified. Further 

assessment would be undertaken to determine if the remains were Aboriginal 

or non-Aboriginal.  

Table 6-1 

Appendix E 

Further archaeological assessment would be required if the proposal activity 

extends beyond that assessed in the heritage studies undertaken to date for 

this Project. This would include consultation with the registered Aboriginal 

parties and may include further field assessment.   

Table 6-1 
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4 CONSULTATION 

Condition 21 (b) of Schedule 3 of the CoC requires the CHMP be prepared in consultation with 

Heritage NSW and Aboriginal stakeholders. The consultation process for this Project began in 2018 

as part of the ACHA. The consultation with Aboriginal stakeholders was undertaken in accordance 

with Clause 60 of the National Parks and Wildlife Regulation 2019 following the consultation steps 

outlined in the ACHCRP guide. 

As a result of this process, eleven Aboriginal organisations/individuals registered their interest in the 

Project, including: 

¶ North West Wiradjuri Company Ltd 

¶ Murong Gialinga Aboriginal and Torres Strait Islander 

¶ Buudang (group no longer active) 

¶ Wellington Valley Wiradjuri Aboriginal Corporation 

¶ Gallanggabang Aboriginal Corporation 

¶ Mudgee Local Aboriginal Land Council (LALC) 

¶ Binjang Wellington Wiradjuri Heritage Survey 

¶ Barraby Cultural Services 

¶ Yulay Cultural Services; 

¶ Yurrandaali Cultural Services 

¶ Paul Brydon (Midnight).  

No other party registered their interest, including the entities and individuals recommended by 

government departments.  

The Registered Aboriginal Parties (RAPs) invited to participate in the fieldwork for the Aboriginal 

heritage assessments completed for this Project were Buudang, Murong Gialinga Aboriginal and 

Torres Strait Islander, Wellington Valley Wiradjuri Aboriginal Corporation and the Mudgee LALC. A 

copy of the draft ACHA and addendum ACHA were provided to the RAPs for comment.  

For this CHMP additional consultation, as required by the CoC, was undertaken with DPE, Heritage 

NSW and the RAPs as detailed in Appendix F. Comments on the initial draft CHMP were provided 

from the following RAPs: Wellington Valley Wiradjuri Aboriginal Corporation, Gallanggabang 

Aboriginal Corporation and Murong Gialinga Aboriginal and Torres Strait Islander with no other RAP 

comments provided to NGH. The comments initially provided by DPE, Heritage NSW and RAPs were 

incorporated into this Plan where appropriate prior to its approval and implementation.   

4.1 ONGOING CONSULTATION 

As per Condition 21(c) of Schedule 3 of the CoC, consultation with the Project RAPs will be ongoing 

during implementation of this CHMP. Consultation with the RAPs will generally be provided in writing 

via email by the Projectôs Environmental Representative and/or their representative as required. All 

consultation with the RAPs must be recorded in a log to ensure auditable compliance. 

Consultation with the RAPs will be maintained during the design and pre-construction phases of the 

Project including: 

¶ Information regarding the intended dates for completion of salvage work involving collection of 

surface artefacts to be provided to all RAPs via email (or mail if necessary) approximately two 

weeks prior to commencement of salvage. 

¶ Invitations to selected RAPs via email to attend salvage works to be provided approximately 

two weeks prior to commencement of salvage. 
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¶ Notification of completion of salvage to all RAPs via email (or mail if required) within 

approximately two weeks of completion. 

¶ Provision of salvage report in full to all RAPs via email (or mail if required) once finalised. 

Consultation during the construction and operation phases will include: 

¶ Provision of information regarding any change in the status or condition of sites which are to 

be monitored in accordance with the CoC. This may include the provision of information via 

email or phone, and/or invitation to attend site to inspect any such changes. 

¶ Consultation with all RAPs regarding unexpected finds in the event that they occur. This will 

include the completion of an email notification to all RAPs, and invitation to selected RAPs to 

inspect the find if necessary. 

¶ If any sub-surface testing is required (for areas identified in this CHMP are requiring such 

testing prior to impacts) the testing methodology will be provided to the RAPs for consultation. 

4.1.1 Additional consultation with RAPs  

In line with the items identified above as part of the ongoing consultation for the Project and the 

process for the revision of the CHMP (see Section 8.2), the Applicant and their representatives have 

undertaken additional consultation with the RAPs, as required, since the approval and implementation 

of the CHMP for the Project.  

To ensure the revision of the CHMP (Final v 7.0) incorporated the recommended measures to 

improve the environmental performance of the Project for Aboriginal heritage in line with proposed 

remediation actions documented in the July 2023 Site inspection of Wollar SF AFT 11 report (NGH 

2023), a copy of the revised CHMP (Final v 7.0) was provided to all active RAPs for review and 

comment by the Applicant on 03 January 2024. This was in addition to the consultation undertaken 

and documented in the July 2023 Site inspection of Wollar SF AFT 11 report (NGH 2023). Comments 

on the revised CHMP (Final v 7.0) were provided from Paul Brydon (Midnight) and the Wellington 

Valley Wiradjuri Aboriginal Corporation, with no other RAP comments provided. No issues with the 

revised CHMP (Final v 7.0) were noted by either of the RAPs who responded. However, it was 

reiterated by Wellington Valley Wiradjuri Aboriginal Corporation that early consultation should occur 

with the RAPs prior to the implementation of the long-term storage and return to Country of the 

salvaged Aboriginal objects. A summary of the additional consultation undertaken for the revision of 

the CHMP (Final v 7.0) is provided in Appendix F. Meanwhile, the comments received from DPE have 

been incorporated into the document (CHMP Final v 7.1). 
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5 EXISTING HERITAGE 

As part of the initial assessments completed for the Project NGH (formerly NGH Environmental) 

prepared an ACHA (NGH Environmental, 2018) and Addendum ACHA (NGH Environmental, 2019) 

which detailed the archaeological investigation and the presence of any Aboriginal sites within the 

Project area. These reports detailed the proposed impacts to Aboriginal heritage and recommended 

management strategies to mitigate any proposed impacts for the development. The findings of the 

ACHA and Addendum ACHA are summarised below and include the following: 

¶ Initial survey of a 680 hectares (ha) Project area, 461 ha of which was proposed for 

development. 

¶ A subsequent survey was undertaken to cover the ñEastern Expansion Areaò to the north of 

Maree Road and an additional subsequent survey was undertaken along Barigan Road within 

the road reserve. These two additional areas were assessed within an addendum to the 

ACHA. 

¶ During the pedestrian survey for the Project by NGH archaeologists and Aboriginal 

community representatives from the RAPs a number of Aboriginal objects and sites were 

recorded, which are protected under the NPW Act, including artefact scatters, isolated stone 

artefacts, modified trees and grinding grooves. A cultural site was also recoded. 

¶  Despite the variable visibility encountered during the surveys completed for this Project there 

were a number of stone artefacts found across the area which were manufactured from 

quartz, chert and tuff. The presence of flakes, broken flakes, flake pieces, cores, 

hammerstones and an axe blank was noted to indicate that tool manufacture likely occurred 

onsite. 

¶ The majority of the stone artefacts recorded were located within Wollar SF AFT 11, an 

artefact scatter situated on a bank adjacent to Wollar Creek which has been determined to 

have potential for subsurface deposits in the raised sandy soil deposits. If the raised sandy 

deposits of Wollar SF AFT 11 are to be impacted a subsurface salvage testing/excavation 

program would be warranted. Given this the Project detailed design will try to avoid AFT11 

completely. Constraints in the area such as the existing track, creek and creek crossing, 

vehicle turning circle and ground conditions, may prevent complete avoidance of AFT11 and 

in case the design will focus on minimizing impact to the site. 

¶ A single axe blank with possible grinding was recorded on a raised area adjacent to Spring 

Flat Creek. The presence of the axe and the grinding groove site suggests that edgeȤ

grounded axes in the immediate Wollar area may have been shaped and sharpened onsite 

and used locally.  

The recommendations from the ACHA (NGH Environmental, 2018) and Addendum ACHA (NGH 

Environmental, 2019) are listed in Section 3.3. These are addressed in this CHMP, specifically in 

Table 6-1. 
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6 HERITAGE CONTROL MEASURES  

6.1 MITIGATION MEASURES 

A range of mitigation requirements and control measures are identified in the CoC, EIS, Amendment Report, Submissions Report, ACHA and Addendum 

ACHA and modification reports (Mod 2 and Mod 3) for this Project. Specific measures and requirements to address impacts to heritage values are outlined in 

Table 6-1. The measures have been listed to cover broad activities and as such there may be some repetition of mitigation measures. 

Table 6-1  Heritage control measure as required under the CoC, EIS, Amendment Report, Submissions Report, ACHA and Addendum ACHA and 

Modification reports in relation to the Project (including road upgrade works). 

Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

GENERAL 

A CHMP will be prepared for the construction and operation 
of the solar farm and the completion of the road upgrade 
works to address the potential for finding additional 
Aboriginal objects during upgrade works and for the 
management of known sites. The CHMP must include the 
unexpected finds procedure to deal with construction activity. 
This plan must be approved by the Planning Secretary of 
DPE.  

This document Pre-construction  

Construction 

Operation 

WSD  

Contractor Site Manager 

Contractor Project Manager 

This document 

Implementation of an approved CHMP.  This document 

CoC 

Pre-construction 

Construction 

Operation 

Decommissioning  

 

WSD 

Contractor Site Manager  

Contractor Project Manager 

This document 

CoC 
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Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

All reasonable and feasible measures must be implemented 
to prevent and/or minimise any material harm to the 
environment, including Aboriginal objects, that may result 
from the construction, operation, upgrading or 
decommissioning of the development.  

This document 

CoC 

Pre-construction 

Construction 

Operation 

Decommissioning  

WSD 

Contractor Site Manager  

Contractor Project Manager 

This document 

CoC 

Throughout the development of this Project any 
requirements from the Planning Secretary that may arising 
from their assessment of any strategies, plans or 
correspondence that are submitted in accordance with the 
CoC must be complied with. Any requirements, actions or 
measures documented by the Planning Secretary following 
reports, reviews or audits regarding the compliance of the 
Project with the CoC must also be complied with. 

This document 

CoC 

Pre-construction 

Construction 

Operation 

Decommissioning  

WSD 

Contractor Site Manager  

Contractor Project Manager 

This document 

CoC 

Training will be provided to all personnel involved in 
construction and management phases of the Project, 
including those involved in the road upgrade works, on 
heritage requirements from this plan through inductions, 
toolbox talks and targeted training. This training will also be 
provided to relevant sub-contractors to ensure all personnel 
are aware of the heritage requirements from this plan.  

Induction package 

Toolbox training 
material 

Targeted training 
material 

Pre-construction 

Construction 

Operation 

Contractor Site Manager  

Contractor Project Manager 

This document 
Section 7.2  

EMS 

A strategy for the long-term management of any items or 
material that are collected during the salvage program of 
works will be developed in consultation with the RAPs. The 
artefacts recovered during the salvage of sites approved in 
the CoC for impacts will be reburied in a safe location within 
the Project area outside the Development Footprint. The 
relocation site is required to also be outside the required 
buffer zone around any Aboriginal sites not approved for 
impacts. 

CoC 

ACHA 

Addendum ACHA 

Pre-construction  

Construction 

Operation 

WSD  

Contractor Site Manager 

Contractor Project Manager 

This document  

Section 7.3 and 
Appendix D 
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Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

Further archaeological assessment will be required if the 
Project activity extends beyond the area assessed in the 
ACHA and addendum ACHA for this Project. This will include 
consultation with the RAPs and may include further 
fieldwork.  

A formal modification to the development consent will be 
required if any activity were proposed to extend beyond the 
approved Development Footprint.  

Specific reference is made to Lot 24 DP755430 and Lot 91 
DP 755430. Further assessment is to be undertaken within 
Lot 24 DP 755430 and Lot 91 DP 755430 in the event that 
this land or a portion of this land will be incorporated into the 
Development Footprint. This will include:  

¶ Consultation with DPE and RAPs regarding nature 
of the development works. 

¶ Completion of test excavation within portions of this 
land as relevant to the proposed development 
impact. 

¶ Preparation of test excavation report. 

¶ Submission of a revised CHMP to DPE and RAPs 
incorporating findings of test excavations and 
management measures for sites within Lot 24 
DP755430 and Lot 91 DP 755430. 

ACHA 

Addendum ACHA 

EIS 

CoC 

Design 

Pre-construction  

Construction 

Operation 

WSD 

 

This document 
(Figure 1-1), see 
CoC Appendix 5 
which shows 
ñDevelopment 
Footprintñ and 
ñHeritage Study 
Areaò 

Ensure the development does not cause any direct or 
indirect impacts on the Aboriginal heritage items identified in 
the CoC as sites to avoid impacting. This must be 
considered for all works including but not limited to, pre-
construction, construction, landscape planting, erosion and 
soil management and road upgrades both within and outside 
the approved Development Footprint. 

This document 

CoC 

Design 

Pre-construction 

Construction 

Operation 

Decommissioning 

WSD 

Contractor Site Manager  

Contractor Project Manager 

This document 

CoC 
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Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

A digital copy of the CHMP must be available during 
construction and operation of the Project and be readily 
available for reference if and as required.  

This document Pre-construction 

Construction 

Operation 

Decommissioning 

Contractor Site Manager  

Contractor Project Manager 

This document 

The location of all Aboriginal sites which are not approved for 
impacts and/or which are valid in situ sites being avoided 
should be clearly shown on all relevant construction mapping 
and plans.  

Construction 
mapping and plans  

Pre-construction 

Construction 

Operation 

Decommissioning 

Contractor Site Manager  

Contractor Project Manager 

This document and 
construction 
mapping and plans  

 

Cultural Heritage must be included within any major 
environmental audit for the Project.  

This document 

CoC 

Pre-construction 

Construction 

Operation 

WSD 

Contractor Site Manager  

Independent Auditor  

This document  

Section 7.4 

Consultation with the RAPs will be ongoing over the life of 
the Project unless the RAPs request to no longer be 
contacted. All consultation with the RAPs must be recorded 
in a log to ensure auditable compliance.  

RAP contact 
details  

Pre-construction  

Construction 

Operation 

Decommissioning 

WSD 

Contractor Site Manager  

 

This document  

Section 4 
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Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

DESIGN 

The design must avoid the cultural site (Wollar SF Cultural 
Site 1). A minimum 20 m buffer must be observed around 
this tree to prevent any inadvertent impacts to the tree 
including its canopy and root system.  

The perimeter fence once erected must provide sufficient 
protection from impacts and inadvertent impacts occurring to 
this site from Project activities and Project works. 

ACHA, 

Addendum ACHA 

CoC 

Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document, 
Table 3-2 

CoC 

The design must avoid the grinding groove (Wollar SF GDG 
1). A minimum 15 m buffer must be observed around this 
site to prevent any inadvertent impacts.  

The perimeter fence once erected must provide sufficient 
protection from impacts and inadvertent impacts occurring to 
this site from Project activities and Project works. 

ACHA, 

CoC 

Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document 
Table 3-2 

CoC 

The design must avoid the modified tree Wollar SF ST 1. A 
minimum 15 m buffer must be in place around this tree to 
prevent any inadvertent impacts to the tree canopy and root 
system. 

The perimeter fence once erected must provide sufficient 
protection from impacts and inadvertent impacts occurring to 
this site from Project activities and Project works. 

ACHA, 

CoC 

Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document 
Table 3-2 

CoC 

The design must avoid the possible modified tree Wollar SF 
ST 2. A minimum 15 m buffer must be in place around this 
tree to prevent any inadvertent impacts to the tree canopy 
and root system. 

ACHA, 

CoC 

Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document 
Table 3-2 

CoC 



Cultural Heritage Management Plan 

Wollar Solar Farm 

NGH Pty Ltd | 20-070 ï Final 7.1 | 35 

Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

The design must avoid the sites Wollar AFT 6, Wollar Creek 
1, Wollar Creek 2 and the sites Wollar SF IF8, IF9, IF10, 
IF11, IF12, IF14, IF21 and IF25 which are listed in the CoC 
as to be avoided. These sites are outside the Development 
Footprint.  

ACHA, 

CoC 

Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document 
Table 3-2 

CoC 

The design will avoid the raised sandy deposits of Wollar SF 
AFT 11 to the greatest practical extent. The following 
measures will be taken:  

¶ Detailed design will try to avoid AFT11 completely. 

¶ Constraints in the area including geometry of 
existing track, creek and creek crossing, vehicle 
turning circle and ground conditions, may prevent 
complete avoidance of AFT11. Design in this case 
will focus on minimizing impact to the site, 
specifically the raised sandy deposits. 

¶ Subsurface testing will be undertaken over the 
raised sandy deposits portion of AFT11 to be 
impacted by construction works. The methodology 
for testing will be prepared in consultation with DPE 
and RAPs and clearly show the actual area to be 
impacted as part of the test excavation methodology. 

¶ The limit of disturbance to AFT11 will be clearly 
demarcated within the installed perimeter fencing 
during construction to avoid further impacts to this 
site. An indicative example of the initial proposed 
limit of disturbance and the actual level of the 
disturbance through the installment of the perimeter 
fencing is shown in Appendix B. 

ACHA, 

Submission Report  

Archaeological 
methodology and 
research design 

Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document: 
Table 3-3, Sections 
3 and 5 

Submissions report  
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Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

The proposed road upgrade works will be designed to avoid 
disturbance to natural deposits further than 1 m from the 
edge of the gravel road on the eastern side of Barigan Road 
between NGH Barigan Rd AFT 3 and NGH Barigan Rd IF3 if 
possible. This relates to the presence of deposits which are 
present along the side of the road in this location, which 
have some potential to contain Aboriginal objects. 

Addendum ACHA 

 

Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document: 
Addendum ACHA  

A minimum 5 m buffer must be observed in the designs 
around all artefact scatters and isolated find sites that can be 
avoided, including those outside the Development Footprint 
to ensure there are no inadvertent impacts to these sites. 
Any valid sites inside the Project perimeter fencing must be 
demarcated. 

ACHA, 

Addendum ACHA 

CoC, 

Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document: 
Table 3-2 and 
Table 3-3 

Design to ensure the development does not cause any direct 
or indirect impacts on the Aboriginal heritage items identified 
in the CoC as a site to be avoided, or other sites located 
outside the approved Development Footprint. 

ACHA, 

Addendum ACHA 

CoC, 

This document 

Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document: 
Table 3-2 

CoC 

PRE-CONSTRUCTION 

Ensure that the development avoids any direct or indirect 
impacts on the Aboriginal heritage items prior to the salvage 
of each site approved for impacts.  

This document 

CoC 

Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document 
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Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

Buffer zones must be demarcated for the following sites: 

¶ Wollar SF Cultural Site 1 - minimum 20 m 

¶ Wollar SF GDG 1 - minimum 15 m  

¶ Wollar SF ST 1 - minimum 15 m 

¶ Wollar SF ST 2 - minimum 15 m 

If any of these sites are located outside the Development 
Footprint the perimeter fence must provide sufficient 
protection from impacts and inadvertent impacts occurring 
from Project activities and Project works. Once the perimeter 
fence has been installed any demarcation of the sites 
outside the Development Footprint may be removed. 

As Wollar SF ST 2 is located within the perimeter security 
fencing of the Project, a purpose-built fence with appropriate 
signage will be erected prior to construction works 
commencing to ensure the adequate demarcation of this 
site.  

This document Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document: 
Table 3-2 

Design buffer zones must be maintained for the sites outside 
the Development Footprint: 

¶ Isolated find sites Wollar SF IF8, IF9, IF10, IF11, 
IF12, IF14, IF21. 

¶ Artefact scatters Wollar SF AFT 6 

The perimeter fencing of the solar farm development 
(erected to ensure site security) will provide adequate 
protection to these sites, which will be outside of the 
construction site. The solar farm perimeter fencing will 
remain in place throughout construction and operation of the 
Project.  

 

This document Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document: 
Table 3-2 



Cultural Heritage Management Plan 

Wollar Solar Farm 

NGH Pty Ltd | 20-070 ï Final 7.1 | 38 

Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

Design buffer zones must be maintained, but do not require 
fencing at the following locations:  

¶ Isolated find site Wollar SF IF25 

¶ Artefact scatters Wollar Creek 1 and Wollar Creek 2  

These sites will be protected by ensuring that Project 
vehicles utilise the existing access road when crossing 
Transgridôs land, as per the Projects agreement with 
Transgrid.  

This document Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document: 
Table 3-2 

Perimeter fencing around the boundary of the Wollar Solar 
Farm development will be designed and laid out to prevent 
unauthorised access by staff, contractors, or visitors to any 
portions of the WSD-owned land that is not within the 
footprint of the development site.  

On site induction will incorporate information regarding the 
ban on access to areas outside the fenced development.  

Those authorised to access and/or undertake works in these 
areas (such as weed / pest control or bushfire management 
staff, or staff undertaking monitoring) will be provided with 
GIS information regarding ñNo Harmò areas in order to 
ensure complete avoidance. 

Induction package 

Toolbox training 
material 

Targeted training 
material 

Pre-construction 

Construction 

Operation 

Contractor Site Manager  

  

This document 
Section 7.2 and 
EMS 

On Transgrid land, access by WSD staff, contractors and 
visitors are strictly limited to the existing access track, and 
new portion of access track to be constructed.  

The onsite induction will outline this information. 

Induction package 

Toolbox training 
material 

Targeted training 
material 

Pre-construction 

Construction 

Operation 

Contractor Site Manager  

  

This document 
Section 7.2 and 
EMS 
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Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

If complete avoidance of the artefact scatters, isolated finds 
and previously identified AHIMS sites recorded within the 
Project area and road upgrade areas is not possible, the 
artefacts within the Development Footprint as approved by 
the CoC must be salvaged prior to the proposed work 
commencing and moved to a safe area within the Project 
area that will not be subject to any ground disturbance. 

ACHA 

Addendum ACHA 

CoC 

Design 

Pre-construction  

Construction 

Operation 

WSD 

Contractor Site Manager 

This document: 
Table 3-3, Section 
3 and 5, 

 Appendix D 

and CoC Appendix 
5  

Burial of salvaged sites to a suitable alternative location/s on 
site in accordance with Requirement 26 of the Code of 
Practice (DECCW 2010:35-6). Salvage must be conducted 
by an archaeologist with representatives of the RAPs.  

A minimum 5m buffer zone is required to be observed 
around the artefact relocation site/s to ensure they will not be 
impacted into the future. If any works are proposed within 
50m of the relocation site/s the buffer must be clearly 
delineated to ensure no impacts. 

A new site card/s must be completed on the AHIMS 
database for the relocated/reburial location of the salvage 
sites. This must occur within 3 months of the actions being 
completed for the reburial of the salvaged sites. 

Code of Practice  

ACHA 

Addendum ACHA 

CoC 

Pre-construction  

Construction 

Operation 

Contractor Site Manager 

Contractor Project Manager 

 

This document  

Appendix D 

An Aboriginal Site Impact Recording Form (ASIRF) must be 
completed and submitted to AHIMS for each site harmed or 
destroyed from salvage and construction works. Artefact 
disposition and storage must be done in accordance with 
Requirement 26 of the Code of Practice (DECCW 2010).  

Code of Practice  

ACHA 

Addendum ACHA 

CoC 

Pre-construction  

 

EPC 

Contractor Project Manager 

 

This document  

Appendix D 
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Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

If Aboriginal objects are found that are not part of the sites to 
be salvaged under the CoC (see CoC Appendix 5 Table 2) 
then the Unexpected Finds Protocol must be followed 
(CHMP Appendix E). 

Code of Practice  

ACHA 

Addendum ACHA 

CoC 

Pre-construction  

Construction 

Operation 

 

EPC 

Contractor Project Manager 

 

This document 

Appendix E 

 

Consultation with RAPs will continue throughout pre-
construction works, including invitations to complete required 
salvage and the provision of the salvage report, in addition to 
any unexpected finds or changes in the condition of no-
impact sites identified as a result of monitoring. 

This document 

Project updates  

Design 

Pre-construction  

Construction 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document  

CoC 

CONSTRUCTION 

Where any additional, unrecorded Aboriginal or non-
Aboriginal objects, not associated with previously recorded 
sites, are encountered during solar farm construction or road 
upgrade works, the Unexpected Finds Procedure (CHMP 
Appendix E) will be followed. 

Unexpected Finds 
Procedure 

Construction 

Operational 

Decommissioning 

WSD This document  

Appendix E 

If human remains are discovered on site, then all work 
surrounding the area must cease, and the area must be 
secured. The Unexpected Finds Procedure (CHMP 
Appendix E) will be followed to notify police and DPE as 
soon as possible. Work must not recommence in the area 
until this is authorised by police and/or DPE. 

Unexpected Finds 
Procedure 

Construction 

Operational 

Decommissioning 

WSD 

Contractor Site Manager 

This document  

Appendix E 
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Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

Periodic checks must be conducted of the valid in situ 
heritage sites within the project area and road upgrade 
areas, but outside the Development Footprint, to ensure no 
direct or inadvertent impacts have occurred. This includes 
monitoring for the relocation site/s of the Aboriginal objects 
collected during the salvage program (as per the sites listed 
in the CoC). The results of the heritage site monitoring must 
be included in standard environmental reporting audits.  

CHMP 

CoC 

Environmental 
Monitoring report 

Construction 

Operational 

Decommissioning 

WSD 

Contractor Site Manager 

This document 
Section 7.3. 

RAPs are to be contacted in the event that monitoring of 
sites identifies changes in the condition of no-impact sites 
identified as a result of monitoring.  

This document 

Project updates  

Design 

Pre-construction  

Construction 

WSD 

Contractor Site Manager 

Contractor Project Manager 

This document  

CoC 

The inspection and monitoring of the modified and cultural 
trees which are not approved to be impacted, as per the 
CoC, will include documenting the tree and any scar 
conditions and creating a photographic documentation 
record of the condition of each tree at least once every 3 
years for the life of the Project. The inspection and 
monitoring of the modified and cultural trees which are not 
approved to be impacted, as per the CoC, should also occur 
following any severe weather events to document the 
condition of these sites over the life of the Project.  

CHMP 

CoC 

Environmental 
Monitoring report 

Construction 

Operational 

Decommissioning 

WSD 

Contractor Site Manager 

This document 
Section 7.3. 
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Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

WOLLAR SF AFT 11 

The demarcation and flagging of the buffer on the site AFT 
11 within the perimeter security fencing of the Project will 
extend to the gate access point at the existing farm access 
track as shown in Appendix B.2 and replicated in Figure 6-2.  

The demarcation of the buffer zone of AFT 11 within the 
perimeter security fencing of the Project will have blue 
flagging, while the boundary of the site itself will have orange 
flagging to ensure visibility of the site and its associated 
buffer zone. 

Signage with a QR Code will also be placed at AFT 11 to be 
used as an educational tool to raise awareness of Aboriginal 
heritage across the Project. 

This document 

NGH 2023 report  

Construction 

Operational 

Decommissioning 

Contractor Site Manager 

Contractor Project Manager 

This document 

Appendix B.2 

Figure 6-2 

NGH 2023 report 

 

Additional heritage signage is to be placed on a star picket 
adjacent the existing farm track portion of AFT 11 (outside 
the perimeter security fencing) to clearly note the general 
area as a sensitive heritage area and that all vehicles are to 
stay on the existing track.  

This document 

NGH 2023 report 

Construction 

Operational 

Decommissioning 

Contractor Site Manager 

Contractor Project Manager 

This document 

NGH 2023 report 

Once the construction works are completed for the Project 
the flagging and buffer zone demarcation of AFT 11 within 
the perimeter security fencing can be removed however, 
signage which notes the area as a sensitive heritage area 
must remain in place for the life of the Project. 

This document 

NGH 2023 report 

Construction 

Operational 

Decommissioning 

Contractor Site Manager 

Contractor Project Manager 

This document 

NGH 2023 report 
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Measure / Requirement Documentation 
needed 

When to implement Responsibility References 

Monitoring of the site AFT 11, specifically the portion outside 
the perimeter security fencing, must continue for the life of 
the Project. 

This document 

NGH 2023 report 

Construction 

Operational 

Decommissioning 

Contractor Site Manager 

Contractor Project Manager 

This document 

NGH 2023 report 

No new ground disturbance works, or additional post holes 
are able to be placed within the boundary of AFT 11 beyond 
the five poles installed in 2023 during the initial construction 
of the perimeter security fencing.  During any future 
decommissioning of the Project the five post holes within 
AFT 11 must be cut at the base so not to cause any 
additional ground disturbance. 

This document 

NGH 2023 report 

Construction 

Operational 

Decommissioning 

Contractor Site Manager 

Contractor Project Manager 

This document 

NGH 2023 report 

The access track and gate in proximity to AFT 11 (see 
Figure 6-2) should only be used as an emergency access 
route and is not to be used as a daily access route to the 
Project site. No heavy vehicles, except for emergency 
response vehicles, should use the access track and gate in 
proximity to AFT 11 for construction related activities. 

 

This document 

NGH 2023 report 

Construction 

Operational 

Decommissioning 

Contractor Site Manager 

Contractor Project Manager 

This document 

NGH 2023 report 
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6.2 SURFACE COLLECTION SALVAGE 

Surface collection salvage programs have been undertaken for Aboriginal sites which were unable to 

be avoided by works for the Project. As per the CoC, the surface collection salvage programs were 

undertaken by archaeologists from NGH (NGH 2020c & 2021) and OzArk Environment & Heritage 

(OzArk) (OzArk 2022) with RAP representatives. All reasonable and feasible measures were 

implemented during the surface collection salvage programs completed to date.  

The surface collection salvage programs (NGH 2020c & 2021; OzArk 2022) were completed in 

accordance with the salvage methodology provided in Appendix D of this CHMP. A list of the sites 

which has been subject to surface collection salvage as per the CoC for this Project are noted in 

Table 6-2. Following the completion of the surface collection salvage programs Aboriginal Site Impact 

Recording Forms (ASIRF) were completed and submitted to the Aboriginal Heritage Information 

Management System (AHIMS) Register. 

Table 6-2 Summary of the surface collection salvage program results  

Site 
Name 

CoC 
Requirement 

Salvage 
Report 

Original Number of 
Artefacts recorded 

in the ACHA/ 
Addendum ACHA 

Number of 
Artefacts 

recovered during 
the Surface 
Collection 

Status of site noted in 
Salvage report 

Wollar SF 
AFT 1 

Salvage- 
surface 

collection 

NGH 
2021 

OzArk 
2022 

35 recorded but 
minimum of up to 50 
stone artefacts likely 

138 

(with 112 collected 
by NGH and 26 

collected by OzArk 

Surface collection salvage 
completed. Site status-
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
AFT 2 

Salvage- 
surface 

collection 

OzArk 
2022 

10 14 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
AFT 3 

Salvage- 
surface 

collection 

OzArk 
2022 

28 6 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
AFT 4 

Salvage- 
surface 

collection 

OzArk 
2022 

12 2 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
AFT 5 

Salvage- 
surface 

collection 

OzArk 
2022 

2 5 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
AFT 7 

Salvage- 
surface 

collection 

OzArk 
2022 

5 7 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
AFT 8 

Salvage- 
surface 

collection 

OzArk 
2022 

4 3 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 
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Site 
Name 

CoC 
Requirement 

Salvage 
Report 

Original Number of 
Artefacts recorded 

in the ACHA/ 
Addendum ACHA 

Number of 
Artefacts 

recovered during 
the Surface 
Collection 

Status of site noted in 
Salvage report 

Wollar SF 
AFT 9 

Salvage- 
surface 

collection 

OzArk 
2022 

3 5 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
AFT 10 

Salvage- 
surface 

collection 

OzArk 
2022 

2 14 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
AFT 12 

Salvage- 
surface 

collection 

OzArk 
2022 

8 33 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF1 

Salvage- 
surface 

collection 

OzArk 
2022 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF2 

Salvage- 
surface 

collection 

OzArk 
2022 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF3 

Salvage- 
surface 

collection 

OzArk 
2022 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF4 

Salvage- 
surface 

collection 

OzArk 
2022 

1 2 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF5 

Salvage- 
surface 

collection 

OzArk 
2022 

1 3 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF6 

Salvage- 
surface 

collection 

OzArk 
2022 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF7 

Salvage- 
surface 

collection 

OzArk 
2022 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF13 

Salvage- 
surface 

collection 

OzArk 
2022 

1 54 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 
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Site 
Name 

CoC 
Requirement 

Salvage 
Report 

Original Number of 
Artefacts recorded 

in the ACHA/ 
Addendum ACHA 

Number of 
Artefacts 

recovered during 
the Surface 
Collection 

Status of site noted in 
Salvage report 

Wollar SF 
IF15 

Salvage- 
surface 

collection 

OzArk 
2022 

1 8 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF16 

Salvage- 
surface 

collection 

OzArk 
2022 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF17 

Salvage- 
surface 

collection 

OzArk 
2022 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF18 

Salvage- 
surface 

collection 

OzArk 
2022 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF19 

Salvage- 
surface 

collection 

OzArk 
2022 

1 1 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF20 

Salvage- 
surface 

collection 

OzArk 
2022 

1 2 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF22 

Salvage- 
surface 

collection 

OzArk 
2022 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF23 

Salvage- 
surface 

collection 

OzArk 
2022 

1 53 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

Wollar SF 
IF24 

Salvage- 
surface 

collection 

OzArk 
2022 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely completely 

destroyed under CoC for 
SSD 9254. 

Wollar SF 
IF26 

Salvage- 
surface 

collection 

NGH 
2021 

1 1 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

NGH 
Barigan 
AFT 1 

Salvage- 
surface 

collection 

NGH 
2020c 

19 76 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 
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Site 
Name 

CoC 
Requirement 

Salvage 
Report 

Original Number of 
Artefacts recorded 

in the ACHA/ 
Addendum ACHA 

Number of 
Artefacts 

recovered during 
the Surface 
Collection 

Status of site noted in 
Salvage report 

NGH 
Barigan 
AFT 2 

Salvage- 
surface 

collection 

NGH 
2020c 

15 1 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

NGH 
Barigan 
AFT 3 

Salvage- 
surface 

collection 

NGH 
2020c 

2 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

NGH 
Barigan 
AFT 4 

Salvage- 
surface 

collection 

NGH 
2020c 

3 35 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

NGH 
Barigan 

IF 1 

Salvage- 
surface 

collection 

NGH 
2020c 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

NGH 
Barigan 

IF 2 

Salvage- 
surface 

collection 

NGH 
2020c 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

NGH 
Barigan 

IF 3 

Salvage- 
surface 

collection 

NGH 
2020c 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

NGH 
Barigan 

IF 4 

Salvage- 
surface 

collection 

NGH 
2020c 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

NGH 
Barigan 

IF 5 

Salvage- 
surface 

collection 

OzArk 
2022 

1 Nil 

Surface collection salvage 
completed. Site status- 
completely destroyed 

under CoC for SSD 9254. 

 

The table above provides a summary of the results of the surface collection salvage programs 

completed for the Project. During the surface collection salvage programs, a total of 463 stone 

artefacts were collected. Despite all reasonable efforts being undertaken during the surface collection 

salvage programs completed for this Project, not all the Aboriginal objects initially recorded were able 

to be relocated. This is considered to be in line with the general nature of the surface archaeological 

record, as some sites also had a considerable additional number of previously unrecorded stone 

artefacts recovered. The RAP representatives who participated in the salvage works all had extensive 

field experience and understand the nature of the surface archaeological record, thus the 

archaeologists and RAP representatives who participated in the surface collection salvage programs 

completed for the Project were satisfied that all reasonable and feasible measures and actions were 

undertaken to collect the Aboriginal objects within the Aboriginal sites subject to salvage as noted 

above in Table 6-2.  It is noted that no salvage works were undertaken at Wollar SF AFT 11 during 

the 2020 to 2022 salvage programs (NGH 2020c & 2021; OzArk 2022) completed for this Project. 
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Based on the results of the surface collection salvage programs undertaken between 2020 to 2022, the 

following conclusions are summarised (NGH 2020c & 2021; OzArk 2022) for this Project. 

¶ Schedule 3 Condition 19 of the CoC for the Project which specifically notes that 

prior to carrying out any development that could directly or indirectly impact the 

heritage items identified in Table 2 of Appendix 5, the Applicant must salvage and 

relocate the item/s that will be impacted to a suitable alternative location is 

considered to have been sufficiently met by undertaking surface collection salvage 

between 2020 and 2022 at 37 of the 38 Aboriginal heritage sites approved for 

impacts in the CoC for this Project.   

¶ Salvage, via surface collection of Aboriginal heritage items noted in the CoC for 

impact, have been sufficiently carried out in line with the CoC and the CHMP for 

this Project at 37 of the 38 Aboriginal heritage sites approved for impacts in the 

CoC for this Project.  

¶ ASIRF were completed and submitted to the AHIMS Register for all sites inspected 

and subject to salvage, even if no objects were able to be relocated during the 

salvage works program as noted in Table 6-2. 

¶ The stone artefacts collected from the surface collection salvage programs for the 

Project are currently in the temporary care of NGH until such time as the long term 

relocation can be completed.  

¶ No salvage works were undertaken at Wollar SF AFT 11 during the 2020 to 2022 

salvage programs (NGH 2020c & 2021; OzArk 2022) completed for this Project. 

¶ Figure 6-1 shows the Aboriginal sites remaining in situ subsequent to the 2020 to 

2022 surface collection salvage programs completed to date for the Project. 

6.2.1 Wollar SF AFT 11 

On the 2nd of June 2023 the Applicant was first notified of a potential issue relating to the perimeter 

security fencing works for this site by the contractor. Following this, the Applicant directed that the 

area be isolated from any further work immediately and worked with the contractor to confirm whether 

or not the Aboriginal heritage site Wollar SF AFT 11 had in fact been impacted by the perimeter 

security fencing works. On the 8th of June 2023 an archaeologist from OzArk completed a visual 

inspection of the area. DPE were subsequently notified of the matter. OzArk (2023) confirmed that a 

section of the perimeter security fence had been constructed through a portion of the southwestern 

most extent of Wollar SF AFT 11. The impacts within the site extent were noted to be constrained to 

an approximate 10m x 15m area and included displaced soil, removed grass, the installation of five 

fence posts set in concrete (these fence posts are set at a depth of 600 millimetres below the surface) 

and installation of fencing wire. No surface Aboriginal objects were identified during the visual 

inspection of the area by the OzArk archaeologist, and the portion of the site previously recorded as 

containing high potential for subsurface archaeological deposits (being the raised sandy deposit) was 

noted to be approximately 60m northeast, and outside of the impacted area. It was concluded by 

OzArk (2023) that there was no evidence that Aboriginal objects had been harmed and that the 

impacts to Wollar SF AFT 11 by the perimeter security fencing works did not constitute a breach of 

the National Parks and Wildlife Act 1974. A copy of the site inspection report by OzArk was provided 

to DPE by the Applicant on 16th of June 2023. From 19th of June 2023 the Applicant commenced 

consultation with the RAPs about the OzArk (2023) inspection report via phone and email. As part of 

the consultation with RAPs undertaken by the Applicant, an invitation to participate in a site visit to 

Wollar SF AFT 11 to discuss this matter in person was extended to each RAP, with a site visit then 

organised. 
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On the 6th of July 2023 an NGH archaeologist with RAP representatives inspected the portion of the 

site Wollar SF AFT 11 within the installed perimeter fencing (NGH 2023).  Those RAPs who 

participated are listed below.  

¶ Representative from Wellington Valley Wiradjuri Aboriginal Corporation  

¶ Representative from Gallanggabang Aboriginal Corporation 

¶ Individual RAP stakeholder Paul Brydon (Midnight) 

During the site visit to Wollar SF AFT 11 on 6th of July 2023, the three RAP group representatives in 

attendance inspected the site and its immediate surrounding area. This provided an opportunity for 

the RAPs in attendance to discuss the impacts to the site and any proposed remediation actions 

amongst themselves, with the NGH archaeologist and with representatives from the Applicant and the 

EPC Contractor. During the visual inspection it was determined by the NGH archaeologist that the 

fence posts and the associated ground disturbance works during the installation of the perimeter 

security fencing did not encroach into the sandy bank portion of the site which had been previously 

recorded as having a high concentration of surface stone artefacts and having potential for intact 

subsurface archaeological deposits. The location of the previously recorded single surface quartz 

stone artefact recorded within the portion of Wollar SF AFT 11 within the perimeter security fencing 

was visually inspected by the RAPs and NGH archaeologist however it was not located. The RAPs 

used the site inspection to visually inspect the portion of the site inside the perimeter security fencing 

and its immediate surrounding area. During the site visit, and in accordance with subsequent 

consultation with RAPs, the Applicant and DPE, a number of short term and future remediation 

actions were determined which are listed in 3 below. These heritage controls have been added to 

Table 6-1 during the revision of the CHMP (Final v7.0). 

The portion of the site Wollar SF AFT 11 which was subject to surface collection and the portion of the 

site outside the security perimeter fencing which remains in situ is clearly shown in Figure 6-2. 

Table 6-3 Proposed remediation actions following site visit to Wollar SF AFT 11 on 6 July 2023. 

Proposed 
remediation action 

Details of proposed remediation action 

Signage and 
delineation  

The buffer demarcation flagging of the portion of the site Wollar SF AFT 11 
within the perimeter security fencing will be extended beyond the 15m buffer to 
the gate access point at the existing farm access track (see Figure 6-2). 

Additional heritage signage will be placed on a star picket adjacent to the 
existing farm track portion of Wollar SF AFT 11 (outside the perimeter security 
fencing) to clearly note the general area as a sensitive heritage area and that 
all vehicles are to stay on the existing track. Discussion of demarcation using 
fencing or flagging on the external side of Wollar SF AFT 11 was considered 
however was determined to not be suitable due to the cattle grazing activities 
in the area and the risk to the health of the cattle that the flagging might cause. 

The addition of a QR Code to Cultural Heritage signage as an educational tool 
to raise awareness of Aboriginal heritage across the Project.  

Once the construction works are completed the flagging and buffer zone within 
the perimeter security fencing can be removed however, signage which notes 
the area as a sensitive heritage area should remain in place for the life of the 
Project. 

An opportunity for the RAPs to undertake an inspection of any Aboriginal 
objects and/or cultural material within the portion of Wollar Solar Farm at AFT 
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Proposed 
remediation action 

Details of proposed remediation action 

Surface collection 
salvage and 
reburial  

11 and the immediate surrounding area inside the perimeter security fencing 
should be provided.  

Continue to work with RAPs to confirm an appropriate reburial location/s within 
the Project area and arrange for the reburial of the Aboriginal objects salvaged 
which are currently in temporary care with NGH.  

Update and 
improvement of 
the CHMP 

The CHMP should be updated to clearly show any in situ valid Aboriginal sites 
within the Project area following the completion of the salvage programmes 
undertaken to date.  

The CHMP is to be reviewed and updated by a qualified archaeologist, to 
ensure clarity of the heritage controls, measures and procedures. This would 
include any additional heritage controls for the future management of the 
Wollar Solar Farm and specifically Wollar SF AFT 11 (including the future 
maintenance and decommissioning of the portion of the perimeter security 
fencing installed within Wollar SF AFT 11). 

As appropriate, close up maps would be included in the CHMP of any in situ 
valid Aboriginal sites within and/or within 50m of the perimeter security fencing 
and/or development work areas to ensure no future inadvertent impacts. This 
close up mapping will also clearly show the required buffers zones at these 
sites. 

Monitoring of the site Wollar SF AFT 11, specifically the portion outside the 
perimeter security fencing, should continue for the life of the project. 

Onsite training 
and education 

Additional cultural heritage training to be provided to ensure better awareness 
of Aboriginal Heritage onsite.  

A Welcome to Country to be held to ensure better awareness of Aboriginal 
Heritage onsite. 

Other community 
engagement 
programs & 
activities 

Community Sponsorship Program- The Wollar Solar Farm Community 
Sponsorship Program is one of the ways this project support organisations and 
initiatives that benefit local communities and their future generations.   

Community Fund- The Wollar Solar Farm Community Fund will help share the 
projectôs financial benefits with the local community. Over the course of the 
solar farmôs working life, The Project Owner will contribute an annual sum to 
support good causes in the local community.  

Look into opportunities to work with the local Aboriginal community and RAPs 
to include Aboriginal heritage and cultural information on the Wollar Solar Farm 
website and/or in project newsletters. 
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Figure 6-1 Overview of Aboriginal sites which remain valid and in situ after the surface collection salvage programs.  
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Figure 6-2  Close up of Wollar SF AFT 11 showing portion of the site which remains in situ and the 

portion of the site within the perimeter fencing which was subject to salvage inspection during the 

site inspection on 6 July 2023. 
























































