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1. Purpose 
The purpose of this Haulage Plan is to outline the manner in which vehicular, and plant 
movements will be managed for the Wollar Solar Farm Earthworks and Civil scope at 
the Wollar Solar Farm during construction, as well as the control measures in place to 
manage risks associated with Project-related traffic. 

A1 Earthworx acknowledges that the effective management of Project traffic and safety of 

operators and pedestrians is paramount to the delivery of successful day-to-day activities 

on site and A1 Earthworx overall Zero Harm objectives and targets for the Project. 

Primary objectives of this sub-plan include: 

• Maximising operator and pedestrian safety. 
• Minimising wherever possible adverse interfaces between Project vehicles and 

the public as a result of construction traffic and activities. 
• Minimising impact on the local road network. 
• Minimising disruption, delays, and congestion to local road users. 
• Mitigating risks associated with deliveries to the Project. 
• Providing clearly defined instruction and parameters cohesive with construction 

site traffic protocols to enable compliance to this Plan by all Project stakeholders 
(including visitors). 

• Providing a safe Project environment free of hazardous interactions between 
vehicles, plant, people, and infrastructure; and 

• Complying with legislative and contractual requirements. 
 

By implementing this plan, A1 Earthworx Mining and Civil Pty Ltd is committed to upholding 

requirements under the following legislation and standards: 

• Work Health and Safety Act 2011 
• Work Health and Safety Regulation 2017 
• Heavy Vehicle National Law Act 2012 
• NSW Transport Operations Act 2013 
• NSW Transport Operations Regulation 2013 
 

It also undertakes to maintain compliance with council, state government and contractual 

requirements in accordance with conditions stipulated in the necessary approvals. 

2. Document Scope. 
This Plan applies to the Wollar Solar Farm Earthworks and Civil scope only, referred to as 

‘the Project’ throughout this document. 

This document applies to all aspects of the transportation of Materials, Plant and 

Equipment, goods, and services for the Project. The sub-plan Drivers Code of Conduct and 

Traffic Control Plan should be reviewed in conjunction with this Haulage Plan. 

The target audience for this Plan is for A1 Earthworx and Client Project Management Team, 

Project Delivery Partners, and any other relevant stakeholders who may have implications 

on or be impacted by the requirements of this Plan. 

This Plan has been prepared in accordance with Project Requirements, Scope of Work, 

Development Consent, subcontract, specific operational needs, and quantitative forecast of 

vehicular traffic on the Project. 

 



 

 

Haulage Management Plan 
Wollar Solar Farm  

Earthworks and Civil 

 
 Category: Plan 
 Doc ID: A1-WSF-PLA-0005 
 Version: C 

 

© A1Earthworx 
If you are viewing this document in hard copy form it is UNCONTROLLED.  

Refer to A1 EARTHWORX for the controlled version. 
Page 5 of 30 

 

3. Haulage Plan Scope. 
This plan outlines the Haulage route as designated by the Conditions of Consent and 

Modification 3, dated 23rd August 2022 for the transportation of plant, equipment, and 

construction products from the town off Mudgee to the new Wollar Solar Farm Project which 

is located at the end of the Northern Access Road off Barigan Road at Wollar. 

All haulage vehicles will use a forward motion wherever possible once onsite and minimising 

reversing; where haulage vehicles are required to travel in reverse, a spotter will be used to 

monitor and direct movements. Prior to leaving the project, haulage truck operators will 

check that there is no material hung up on drawbars, wheel arches etc, Site operations will 

be monitored daily to ensure that all Vehicles leaving site are in a clean condition to prevent 

dirt being tracked into the sealed public road network. 

It also includes the Haulage route for the plant, equipment and project services that will be 

required to be used as part of the Early works.  

This plan is to be read in conjunction with the NGH Traffic Management Plan for the Wollar 

Solar Farm dated August 2020. 

It should be noted that Barigan road has been Upgraded since the NGH Traffic Management 

Plan report was approved. 

This plan has taken the consideration of and will comply as best Practice with the below 

consent conditions.  

a) development does not generate more than: 

o 36 AV/B-double vehicle movements a day during     construction, upgrading and 

decommissioning. 

o 72 medium and/or heavy rigid vehicle movements a day during construction, 
upgrading and decommissioning. 

o 60 over-dimensional vehicle movements during construction, upgrading and 

decommissioning; and 

o 7 AV/B-Double, medium and/or heavy rigid vehicle movements a day during 

operations; on the public road network. 

b) length of any vehicles (excluding over-dimensional vehicles) used for the development 
does not exceed 26 metres unless the Secretary agrees otherwise in writing. 
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3.1 Legend of vehicle classification proposed for associated works. 
Type of Vehicle Licence class  Definition  

Light Vehicle  C  Vehicles up to 4.5 tonne Gross Vehicle Mass 
(GVM). Vehicles that seat up to 12 adults, 
including the driver. A Class C licence allows you 
to drive cars, Utes, vans, some light trucks, car-
based motor tricycles, tractors, and implements 
such as graders. 

Light Rigid  LR Rigid vehicles with a GVM of more than 4.5 
tonnes, but not more than 8 tonnes. Any towed 
trailer must not weigh more than 9 tonnes. 
 

Vehicles up to 8 tonnes GVM which can carry 
more than 12 adults, including the driver. 
There are no restrictions on the number of axles 
for the LR licence class 

Medium Ridged MR Rigid vehicles with 2 axles and a GVM of more 
than 8 tonnes. Any towed trailer must not weigh 
more than 9 tonnes. 

Heavy Rigid  HR  Rigid vehicle with 3 or more axles and a GVM of 
more than 8 tonnes. Any towed trailer must not 
weigh more than 9 tonnes. 

Heavy 
Combination 

HC  Heavy combination vehicles such as articulated 
vehicles with three or more axles and tow trailer 
combinations with a GVM more than 9 tonne, 
including unladen dolly. 

Multi Combination MC Multi combination vehicles such as B-double and 
float/dolly combinations (maximum B-double length 
of 26m and mass of 62.5t permitted on route) 

 

3.2 Truck Details. 
Dimensions of Combination including truck, dolly, and quad float. 

Width: 2.5 metres 
Length: 25.270 meters 
Height: 4.7 metres max. limit 
Gross: 77.5 t Max Load  

We will have 16 total oversize plant movements to mobilise and demobilise from site 
once the task has been completed which will require front escort only.  

All the plant that is to be transported will NOT require any additional support by 
means of Police Escort Vehicles  

Dimensions of Combination including truck, and quad float. 

Width: 2.5 metres 
Length: 21.79 meters 
Height: 4.7 metres max. limit 
Gross: 59.5 t Max Load   
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Dimensions of Combination: Tilt tray 

Width: 2.5 meters 
Length: 6.0 meters 
Height: 3.5 meters  
GVM: 22.5T 

Dimensions of Combination: 19m side tipper  

Width: 2.5 metres 
Length: 18.9 metres 
Height: 4.3 metres 
GVM: 55 tonnes  

Dimensions of Combination: Truck and Dog 

Width: 2.5 metres 
Length: 18.5 metres 
Height: 3.4 metres 
GVM: 48 tonnes  

Dimensions of Combination: Truck and Quad Dog 

Width: 2.5 metres 
Length: 19.8 metres 
Height: 3.4 metres 
GVM: 57 tonnes 

Dimensions of Combination: Truck (Rigid tipper) 
Width: 2.5 meters  
Length: ≤ 12.5 meters 
Height: 3.4 meters 
GVM: 23 tonnes  

Dimensions of Combination: Truck and Tanker 

Width: 2.5 meters 
Length:18.5 meters  
Height:3.4 meters 
GVM: 42.5 tonnes 

Dimensions of Combination: Concrete Agi 

Width: 2.5 meters 
Length: 8 meters  
Height:3.7meters 
GVM: 28 tonnes 

3.3 Quantities of trucks required. 
1 x Float (Mobilise/Demobilise Equipment / plant) 
1 x Tilt tray (Waste) 
8 x AV/B-Doubles (Fill Material / Road pavement) 
2 x Tanker (Water)  
1 x Truck (Diesel Fuel)  
2 x Concrete trucks (Concrete) 
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Loads - Quarry 181,000 tonne of quarry fill and pavement material 

Truck type Truck and Dog classified as AV/B double under the Development Consent 

Origin MDL 9 Buckaroo Lane, Mount Knowles NSW 2850 

Destination Wollar Solar Farm, 516 Barigan Road, Wollar, NSW 

Map 

 
 

Loads - Concrete 688 tonne of Concrete material 

Truck type Truck classified as Heavy Rigid under the Development Consent 

Origin Holcim 10 Toole Road, Ulan NSW 2850 

Destination Wollar Solar Farm, 516 Barigan Road, Wollar, NSW 

Map 
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Loads – 
Plant/Equipment 

16 loads Plant and Equipment 

Truck type Truck classified as Multicombination and Heavy Rigid under the Development 
Consent 

Origin 176 Wilbetree Road, Menah NSW 2850 

Destination Wollar Solar Farm, 516 Barigan Road, Wollar, NSW 

Map 

 
 
 

3.3.1 Loads Per Day: Float Movements ≥ 26 meters. 
With the Mobilisation and demobilisation of plant, we will have one float hauling the required 
plant from Mudgee to the Project. 
It is anticipated that they will do 2 loads 

3.3.2 Loads Per Day: Concrete Product.  
As Per the Conditions of Consent there are restrictions of the number of trucks that are to 
travel to and from the Project that being 72 medium and/or heavy rigid vehicle movements 
per day. 

We have estimated maximum of 4 loads of concrete per day, 

We anticipate the delivery of the concrete will commence in week 10 of the program, it will 
consist of using 2 x Concrete Agi’s doing up to 2 trips each per day.  

3.3.3 Loads Per Day: Pavement or Fill product.  
As Per the Conditions of Consent there are restrictions of the number of AV/B-double trucks 
that are to travel to and from the Project being 36 vehicle movements per day. 

We have estimated maximum of 32 loads of Pavement or fill product per day, 

We anticipate the delivery of the Product to commence in week 4 of the program, it will 
consist of using 8 Trucks performing 4 trips per day.  
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3.3.4 Loads Per Day: Water Import.  
As Per the Conditions of Consent there are restrictions of the number of AV/B-double trucks 
that are to travel to and from the Project being 36 vehicle movements per day. 

We have estimated maximum of 4 loads of Water per day, 

We anticipate the delivery of the Water to commence in week 3 of the program, it will consist 
of using 2 Trucks performing 2 trips per day. 

3.3.5 Load Per Week: General Waste  
As part of the schedule works, it is required to remove general waste from site, this will be 
planned as a once per week (if required) with Local waste providers  

3.4 Truck movement schedule.  
- Heavy Rigid Trucks (under 26m length) CoC Daily Limit - 46. 

- AV/B-Double (under 26m length) CoC Daily Limit – 36 

- Maximum daily limit of 72 trucks (AV/B-double + Medium/heavy rigid trucks) 

If using OSOM vehicles, including anything over 26m length then OSOM vehicles will need 

to be covered as well. 

 

 Estimated movements 

Weeks 
in 

Program 

Over 
Dimensional 

Daily 

Over 
Dimensional 

Weekly 

Medium/Heavy 
Rigid Trucks 

Daily 

Medium/Heavy 
Rigid Trucks 

Weekly 

AV/B-
Double 
Daily 

AV/B-
Double  
Weekly 

1             

2 2 5 1 2     

3 1 3 1 2 4 20 

4     1 2 9 45 

5     1 2 9 45 

6     1 2 34 170 

7     1 2 34 170 

8 1 1 1 2 34 170 

9     1 2 34 170 

10     5 22 34 170 

11     5 22 34 170 

12     5 22 34 170 

13     5 22 34 170 

14     5 22 34 170 

15     5 22 34 170 

16     5 22 34 170 

17     5 22 34 170 

18     5 22 34 170 

19     5 22 34 170 
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20     5 22 34 170 

21     5 22 34 170 

22     5 22 34 170 

23     5 22 34 170 

24     5 22 34 170 

25     5 22 34 170 

26     5 22 34 170 

27     5 22 34 170 

28     5 22 28 140 

29     5 22 28 140 

30     5 22 28 140 

31     5 22 28 140 

32     5 22 6 30 

33     5 22 6 30 

34     5 22 6 30 

35     5 22 6 30 

36     5 22 6 30 

37     5 22 6 30 

38     5 22 6 30 

39 2 4 5 22 6 30 

40 1 3 5 22 6 30 

41     4 20     

42     4 20     

  Total 16 Total 738 Total 4680 

              

 

4 Designated Haulage Routes 

4.1 Route from Mudgee to Project and return AV/B-Doubles. 
Mudgee to Ulan via Ulan Road, turning onto Ulan-Wollar Road, Barigan Street, Maitland 
Street, Wollar Road, Barigan Road to the project. 

Distance of movement from Mudgee to Ulan-Wollar Road 41.7 kilometres. 
Distance from Ulan-Wollar Road to Barigan Street 28.8 kilometres. 
Distance from Barigan street to Barigan Road (TransGrid Substation) 5.4 kilometres  
There are 2 railway level crossings on consented route, these crossings have boom gates 
and warning signals for approaching trains. 

We anticipate that there will be future road works on Wollar Road by Mid-Western Regional 
Council so A1 EMC will advise to all Haulage providers that Wollar Road is not be used for 
Heavy Rigid trucks and shall instruct all trucks to use the Ulan-Wollar Road Haulage route to 
reduce impacts on the programmed works.  
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4.2 Dust Control  
All operators must use vehicles and plant in a manner that minimises dust generation on the 
site, including using designated roads wherever possible and always observing speed 
restrictions.  

As the primary means for managing dust on site, the EPC may engage a water cart to water 
access roads and work areas generating dust across the site. Additional measures will be 

taken if necessary.  

4.3 Biosecurity  
Site Based: All vehicles and plant to be operated on site shall be thoroughly washed or 
cleaned to remove all soil, mud and plant material that may pose a weed hygiene risk to the 
Project site prior to arriving.  

Upon arrival at site the vehicle or plant shall be visually inspected by a nominated A1EMC 
representative who will complete the Pre-Site Inspection. Compliant vehicles will be provided 
with a windscreen sticker as evidence of Weed and Seed Inspection prior to accessing Site. 

Any vehicles or plant deemed non-compliant during this inspection will be required to be 
cleaned and re-inspected before being permitted access to the Project site. 

Deliveries: All delivery vehicles will ensure that there is no hygiene risk to the Project site 
prior to arriving. A1EMC Site Management will assess these at an ad hoc need  

4.4 Flora, Fauna, and Wildlife  
All operators and vehicle drivers should be aware of local wildlife within and outside the 
Project area while driving on public roads, site roads and access roads. 

Drivers shall only drive vehicles on purpose made, public, and site roads to avoid 
unnecessary erosion and sediment issues that may harm flora, fauna, and wildlife.  

Any damage, injury or death of wildlife is to be reported to the A1EMC Site Management 
Team 

4.5 Road Works Zones 
Work zones will be implemented on Barigan Road as part of the Conditions of Consent, this 
works area will be controlled with either traffic controllers or by means of Portable traffic light 
system. All road users will be required to adhere to the traffic direction and speed restrictions 
signage through these areas. Fig 3 shows insert of Barigan Road where Works Zones will 
apply. Appendix A shows Traffic Control Plan. 

4.6 Over size over mass (OSOM) Permit 
A heavy vehicle is a Class 1 heavy vehicle if it, together with its load, does not comply with a 

prescribed mass requirement or prescribed dimension requirement applying to it and is a 

heavy vehicle carrying, or designed for the purpose of carrying, a large indivisible item 

including, for example, a combination including a low loader.  

Examples of OSOM vehicles include a combination of prime movers, low loaders, low loader 

dollies, platform trailers. 

Where a Class 1 OSOM vehicle does not comply with the mass or dimension limits set, A1 

EMC will apply to the National Heavy Vehicle Regulator (NHVR) to obtain a Mass or 

Dimension Exemption Permit Approval. For permit approval see Appendix F. 
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5. Vehicle Movement Register Sample 
 

Date of Entry Time of Entry Vehicle Rego Vehicle size/type Goods Delivered Drivers Name Time of Exit 
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6. Delivery Impacts on Others 
Operators of the A1 Earthworx Haulage fleet delivering product to the WOLLAR SOLAR 
FARM site will attend a pre-start brief at 6:30am in the workshop yard on weekdays (Monday 
to Friday). If required to work on weekends pre-shift briefing will also be conducted at the 
yard 6:30am. Any changes to deliveries will be communicated by the Fleet Allocator to the 
site representative to share with the site Team during its pre-start briefing at 7.00am  

 
Restrictions: 
The Haulage route has restrictions imposed by the road owner in granting conditional 
approval for use. The current heavy vehicle restrictions may be viewed at https://roads-
waterways.transport.nsw.gov.au/business-industry/heavy-vehicles/maps/restricted-access-
vehicles-map/map/index.html  
 
The restrictions at the time of writing this plan are: 
Road Name: ULAN WOLLAR ROAD 
Start Point: MR214 ULAN ROAD 
End Point: GOULBURN ROAD, WOLLAR 
Conditions: 80km/hr B-Double speed limit on sealed section. Outside school bus operation 
times. 
 
Road Name: BARIGAN ROAD 
Start Point: MR208 WOLLAR ROAD 
End Point: TICHULAR ROAD 
Conditions: A maximum speed limit of 60km/h applies. 
 
The school bus route comprises 2.8km of the proposed haulage route, commencing at the 
Mogo Road intersection with the Ulan Wollar Rd and ending at the Barigan Street – Wollar 
Rd in Wollar village. 

 
Mines:   
We anticipate a small amount of interaction with changeover of staffing times at Wilpinjong, 
Moolarben and Ulan mines, however this should not impact either party.  
 
The mines will be made aware of the Haulage Plan including estimated truck movements 
through consultation with the EPC. This will be discussed on a regular basis with the 
nominated representative of each mine site. 
 
The mines will receive notice of oversize vehicle movements via EPC or Owner. 
 

School: 

It is recognised that school bus services run on Wollar Road between Wollar and Mudgee, 
with a 2.8km portion of the bus route on the proposed haulage route as noted above. The 
bus is scheduled to use this section of road between 7:30am and 7:38am weekday mornings 
and between 4:30pm and 4:45pm weekdays.   

A1 Earthworks and our delivery partners will not be operating delivery trucks within the 
school pick up and drop off times as mentioned above and shown on the bus timetable 
below around Araluen Road and the Wollar Service Centre. 

The staging of trucks as above will ensure there is no breach of conditions.  

https://roads-waterways.transport.nsw.gov.au/business-industry/heavy-vehicles/maps/restricted-access-vehicles-map/map/index.html
https://roads-waterways.transport.nsw.gov.au/business-industry/heavy-vehicles/maps/restricted-access-vehicles-map/map/index.html
https://roads-waterways.transport.nsw.gov.au/business-industry/heavy-vehicles/maps/restricted-access-vehicles-map/map/index.html
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School buses are expected on Wollar Road between the hours of 7.30am and 8.30am to 

account for the below bus stop services:  

▪ Stop A1 Araluen Road - 7:30am 
▪ Stop A2 Wollar Service Centre - 7:38am 
▪ Stop A3 Cnr Wollar/Cumbo Roads - 7:45am 
▪ Stop A4 Cnr Cooyal Lane/Wollar Road - 8:00am 
▪ Stop A5 Cnr Ulan/Wollar Road - 8:17am 

The afternoon bus services will proceed along Wollar Road between 3.30pm and 4.45pm 
with the below bus stop noted: 

▪ Stop 3 Cnr Wollar/Ulan Roads - 3:45pm 
▪ Stop A4 Cnr Wollar Road/Kurtz Lane - 4:02pm 
▪ Stop A5 Cnr Cooyal Lane/Wollar Road - 4:12pm 
▪ Stop B1 Cnr Wollar/Cumbo Roads – 4:25pm 
▪ Stop B2 Wollar Service Centre - 4:30pm 
▪ Stop B3 Araluen Road - 4:45pm 

These services travel in the opposite direction of incoming site-based light vehicles. Drivers 

are to take care when travelling through these areas, always observing posted speed limits. 

Link to the school bus timetables: https://www.ogdenscoaches.com.au/timetables/ 

 
AM Timetable 

  

 
PM Timetable 

  
All drivers will be briefed on the school bus timetables with location routes and 
times of these services so avoidance of these areas can be maintained. 

https://www.ogdenscoaches.com.au/timetables/
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7. Route from Mudgee to Project and return. (Light vehicles) 

A1 Earthworx will transport their employees by carpooling in Light Vehicles (4WD Ute) and 
utilising a 12-seater minivan in peak times. Our employees are based in Mudgee, so the 
travel route for these vehicles required for the Project is via Castlereagh Highway, Ulan 
Road, Wollar Road, Phillip Street, Maitland Street, Wollar Road, and Barigan Road. 
Anticipated vehicles are 6 x light vehicles and 1 x 12-seater minivan. 
Travel to site will occur between the hours of 6am to 7am Monday to Friday and travel home 
from 5pm to 6pm Monday to Friday.  
Travel to site on Saturday’s (if applicable) will be 6am to 7am and travel home will be from 
2:30pm to 3:30pm. 
 

8. Haulage Route diagrams 

Fig 1. Haulage Route from Mudgee to Site 
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Fig 2. Over-dimensional, AV/B-Double, and Rigid Truck vehicles 

Route from Mudgee to Ulan-Wollar Road  

 
Over-dimensional and AV/B-Double & Medium/Heavy rigid vehicles Vehicle Access Route to Wollar 
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Fig 3. Over-dimensional, AV/B-Double, and Rigid Truck vehicles 

Route to Wollar Ulan to Wollar 

 
Over-dimensional and AV/B-Double & Medium/Heavy rigid vehicles Vehicle Access Route to Wollar 

Fig 4. Wollar to Site  

 
All Vehicles Wollar to Site  



 

 

Haulage Management Plan 
Wollar Solar Farm  

Earthworks and Civil 

 
 Category: Plan 
 Doc ID: A1-WSF-PLA-0005 
 Version: C 

 

© A1Earthworx 
If you are viewing this document in hard copy form it is UNCONTROLLED.  

Refer to A1 EARTHWORX for the controlled version. 
Page 19 of 30 

 

Fig 5. Approved Site Map  

 

 

Fig 6. Light Vehicle Route to Wollar 

 
Light Vehicle Access routes to Wollar Via Wollar Road  
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Appendix A - Traffic Control Diagram  
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Appendix B – Driver’s Code of Conduct 
The contractors’ ‘Drivers Code of Conduct’ for the Project will include but is not limited to the following: 
 

Penalties and Disciplinary Action 

Failure to comply with this Driver Code of Conduct will lead to either the issue of a warning notice or disciplinary. 

action. 
 

Code of Conduct Induction 

All contractors will be required to complete an induction of this ‘Drivers Code of Conduct’, and sign a 

declaration stating, they have read and understood the requirements in the document, and will comply and 

assist their implementation, requirements, and ongoing administration. This may be an online induction. 
 

Safe Driving Practices 

• All drivers must hold a current and valid driving licence for the class of vehicle that you operate. 

• Drivers must notify their employer if they are not fit for duty prior to commencing their shift.  

• Always adjust your driving to the existing road and climatic conditions. 

• You should always drive in a manner that will help you to avoid an accident. 

• Take regular breaks on long drives. Drivers of medium/heavy vehicles, over-dimensional vehicles 

and AV/B-Double vehicles must adhere to the maximum work requirements and minimum rest. 

requirements outlined in the Heavy Vehicle (Fatigue Management) National Regulation (NSW). 

• All vehicles must be maintained and operated in accordance with the vehicle manufacturers 

recommended standards. 

• Always brake with care, remembering that the truck will react differently according to the weight 

of the load, weight distribution of the load and road surface condition. 
 

Speed Restriction 

Always follow the posted speed limits and advisory speed signs as they provide vital clues to road conditions. 

and characteristics. You must apply the following rules at: 

• Always reduce your speed in wet or dry and dusty conditions. 

• Drive cautiously in fog or heavy rain. 

• Descend hills at sign-posted truck speeds, or in the lowest gear to suit the conditions. 

• Always observe the special limits that apply for road works etc. 

• Always observe the special speed limits that apply to internal access roads within the 

construction site. 

• DO NOT exceed the posted maximum speed. 

• DO NOT drive at speed past schools, school buses, parks, shopping areas etc. 
 

Designated Routes 

• All vehicular traffic associated with the development must travel to and from the Project site via 

Wollar Road and Barigan Road and the approved site entry point. 

• Trucks and heavy vehicles must not use local residential streets. 

Drivers must stay on the defined routes laid down unless there are exceptional circumstances. Exceptional 

circumstances include: 

• Normal route blocked e.g., flooded. 

• A revised route agreed in writing. 
 

Vehicle Recording 

All drivers will be responsible for recording when they enter the site on the Vehicle Movement Register. 
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Appendix C - A1EMC cardinal rules 
Below are our ‘cardinal rules’, we must all live by them. 

1. Never work above 1.8m without appropriate fall protection 
2. Always verify any isolation – test for dead 
3. Never enter under suspended loads 
4. Never enter no go zones 
5. Never operate equipment unless authorised. 
6. Never attend work under the influence of alcohol or illicit drugs. Consumption on site is 

prohibited. 
7. Never modify a safety device without permission 
8. Never enter under unsupported loads, objects, or ground 
9. Always follow positive communication requirements 
10. Always consider health & safety implications when planning 
11. Always abide by our client’s site-specific rules, policies, and procedures 

 

Additional rules/considerations 

• Site supervisors will maintain safety awareness and supervision of work practices daily to 
ensure employees perform all duties in accordance with documented safety procedures.  

• Employees to wear required PPE and conform with mandatory safety signage. 
• Employees co-operate and follow directly instruction given for the Health and Safety of 

themselves and others and comply with Safety advisory signs. 
• All employees be instructed and made aware of all relevant Site Safety procedures, take 

reasonable care for their own Safety and that of other persons who may be affected by their 
acts. 

• Electric leads shall be rated at 10amps, be suitably tested, and tagged as safe. Leads should 
be checked for damage prior to use. 

• Work areas to be kept clean and clear. 
• All power tools to be tested and tagged. 
• Complete Take 5’s, JSAs and SWMS (as appropriate) prior to commencing work. 
• All extension and stepladders to be of good working order complete with safety shoes. The 

safe working height on a pair of stepladders is 1.8 metres.  
• Scaffolds shall be in a fully serviceable condition and shall be erected by a licensed scaffolder 

where applicable. 
• All gas cylinders, oxy and acetylene weld kits to be supplied with trolley, fire extinguisher & 

flash back arrestors. Where bottles cannot be used in trolley, they are to be chained to 
prevent them from falling over. Adequate fire protection must be used to protect areas 
where a fire risk exists during welding, grinding, and cutting. Welding screens and Danger 
signs must be used when electric welding is in progress. 

• Open excavations to be barricaded, covered, or backfilled at the completion of shift. 
• Lifting equipment to be of adequate size and rating to perform the duty required. 
• Employees to be shown first aid and emergency evacuation locations.  
• Report any potential risk areas of work, where there are no apparent safety procedures. 
• Forklifts to be regularly maintained and in serviceable condition.  
• Report all accidents and incidents immediately. 
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Appendix D - NHVR Chain Of Responsibility 
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 Appendix E - Potential Pinch Points on Ulan-Wollar Road  

Pinch Points  Drivers Awareness 

Railway crossings on Ulan-Wollar Road near 
Wilpinjong entrance Road 

 
 

• Trains frequently use these crossings, 

• Boom gates are activated when train 
approaches 

• Speeds to be reduced when 
approaching crossings. 

 
 
 
 

Railway crossing on Ulan-Wollar Road 
 

 
 

• Trains frequently use these crossings, 

• Boom gates are activated when train 
approaches 

• Speeds to be reduced when 
approaching crossings. 
 

Ulan-Wollar Road – Mine Blasting  

 
 

• Wilpinjong mine may at times close the 
road due to onsite blasting. 

• Road signs are established, and drivers 
to adhere to traffic controllers at times 
when blasting occurs  

Ulan-Wollar Road, narrow bridge  

 
 

• Road narrowing in this area 

• Caution in this section of road, width of 
road reduces for 5.6 kilometers 
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Pinch Points Drivers Awareness 

Ulan-Wollar Road, road narrowing Wollar and 
Wilpinjong mine   

 
 

• Road narrowing in this area 

• Caution in this section of road, width of 
road reduces for 5.6 kilometers  

Wollar School Zone on Barigan Street 

 
 

• Speed signs have been covered up. 

• Even though this school is inoperable 
speed zones should adhere to at 40km 
in this zone 

• Speed zone of 50km is sign posted for 
the length Barigan Street 

Maitland Street to Wollar Road 

 
 

• Caution traffic may turn out of Barnett 
Street which is on the bend near the 
Wollar General store  

• Speed is still 50km 
 

Wollar Road over Wollar Creek 

 
 

• Bridge narrowing in this location, speed 
zone is still 50Kms  

• Truck drivers will need to ensure they 
stay within their lane. 

•  Give way to oncoming Vehicles where 
necessary. 

• Potential blind corner for oncoming 
traffic.  
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Appendix F – NHVR – Oversize Over Mass Permit 
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